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1 Introduction 

1.1 Purpose of Report 

Jacobs was commissioned in November 2009 by Lincolnshire County Council (LCC) 
to develop a Transport Strategy for Gainsborough. The development of the Strategy 
involved a study process, the outcomes of which are recorded in a series of reports 
as listed below.  
 
• Baseline Review  
• Policy Objectives 
• Problems and Issues  
• Traffic Forecasting Assumptions 
• Option Appraisal 
• Emerging Strategy 
• Delivery and Monitoring-Interim 
 
The purpose of this report is to collate the key findings and evidence from these 
reports into a single comprehensive final Transport Strategy document. An 
Emerging Transport Strategy was consulted upon with the public and key 
stakeholders in June and July 2010. The final Transport Strategy reflects the 
feedback gained during the consultation. For more detail on any of the chapters in 
this report, the applicable study report should be consulted. 
 
1.2 Study Background 

LCC wish to develop a Transport Strategy for Gainsborough in accordance with the 
information contained within the Community Infrastructure Fund (CIF) Full Business 
Case Submission, May 2009.  The Transport Strategy is problem and policy-driven, 
in accordance with New Approach to Appraisal (NATA) and WebTAG.  The aim of 
the study is to understand and quantify transport problems and to develop a 
Transport Strategy consisting of desirable outcomes and a programme of short-term 
and long-term interventions.  The aims of the Transport Strategy are: 
 
• To facilitate the significant growth in housing and employment in the town 

and its surrounding area 
• To provide a framework for the better management of movements into and 

through Gainsborough 
• To address the problems associated with existing and future levels of 

congestion in Gainsborough 
• To address the impacts of existing and future traffic movements in 

Gainsborough in accordance with the five NATA objectives: Environment, 
Safety, Economy, Accessibility and Integration; set in the context of 
Delivering a Sustainable Transport System (DaSTS). 

 
1.3 Gainsborough Study Area 

Gainsborough is located in the West Lindsey District of Lincolnshire County, with a 
population approaching 18,000 (2001 Census).  The town is situated on the eastern 
bank of the River Trent and has a compact form with almost all of the existing 
development within 2 km of the town centre.  The regional context within which 
Gainsborough is located is presented in Figure 1-A.  The study area comprises the 
urban area of Gainsborough and its approaches, as shown in Figure 1-B.  Although 
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the study is focused upon the urban area, it also considers the wider factors that 
influence trip-making external to the study area.  
 

 
Figure 1-A Regional Context 
 

 
Figure 1-B Detailed Study Area 

 

N 

N 

Contains Ordnance Survey data © Crown copyright and database right 2010 
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1.4 Structure of Report 

This report is a concise summary of the study documents that have supported and 
informed the Strategy.   
 
The contents of each section of the report are outlined below: 
 
• Section 1 – Overview of the report and study background 
• Section 2 – Baseline Review 
• Section 3 – Policy Objectives 
• Section 4 – Problems and Issues 
• Section 5 – Traffic Forecasting 
• Section 6 – Option Appraisal 
• Section 7 – Emerging Transport Strategy  
• Section 8 – Public Consultation  
• Section 9 – Final Transport Strategy 
• Section 10 – Transport Strategy Modelling Results 
• Section 11 – Delivery and Monitoring 
• Section 12 – Summary 
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2 Baseline Review 

2.1  Introduction 

This chapter describes the current ‘baseline’ land use, demographics and 
transportation conditions within Gainsborough, as of June 2009, using a wide range 
of observed and desktop data sources, information derived from site visits, and data 
from the Gainsborough Transport Model.  The purpose of the Baseline Review is to 
provide information relating to the current transport conditions within the town and to 
establish a baseline position under which transportation problems and options for 
improvement could be identified. 

 
2.2 Land Use  

2.2.1 Residential 

The urban area of Gainsborough consists of three wards, Gainsborough North, 
Gainsborough East, and Gainsborough South-West, within the West Lindsey District 
of Lincolnshire County. There are a total of 7,742 dwellings within the three wards. 
The largest proportion of dwellings is terraced housing, which accounts for 42% of 
the housing stock. Overall, 75% of homes in Gainsborough are terraced or semi-
detached. 

 
2.2.2 Industrial and Business 

The predominant areas of industrial land use within Gainsborough consist of: 
 
1. Distribution, Hotels and Restaurants, 
2. Public Administration, Education and Health 
3. Manufacturing 
 
The historic core of the town still contains some industrial land use, but many of 
these sites are now derelict as traditional manufacturing industry has declined.  A 
number of industrial estates now exist away from the town centre, on the outskirts of 
the main urban area. These include: 

 
• North Warren Road 
• Corringham Road Industrial Estate 
• Heapham Road Industrial Estate 
• Lea Road 

 
2.2.3 Retail 

The main areas of retail land use within Gainsborough are located in the town 
centre.  The town centre retail land use can be divided into four main areas: 

 
• Marshall’s Yard 
• Tesco 
• Market Place 
• Church Street 
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2.2.4  Schools 

Gainsborough has a total of 13 schools, ranging from nursery through to secondary 
schools.   
 
The Trent Valley Academy has been open since September 2009 on a new site off 
Corringham Road containing two new schools as part of a £33m scheme.  It 
includes a new 11-16 secondary mainstream academy school and a new 11-19 
secondary special needs school. 

 
2.3 Demographics  

2.3.1 Population 

The resident population of Gainsborough as measured in the 2001 Census was 
16,859. Data which provides details on the increase in population between 2004 and 
2009 give a current population approaching 18,000. 

  
2.3.2 Age Composition 

The current age composition in Gainsborough, as shown in Table 2-A below, shows 
the highest proportion of people are in the 30-59 age band, just below the District 
and National averages.  There is a relatively high percentage of younger population, 
particularly those under 16, compared with West Lindsey as well as nationally. 
 

Age Gainsborough West Lindsey England and 
Wales 

Under 16 23.0 % 19.7 % 20.2 % 

16 to 19 5.3 % 4.7 % 4.9 % 

20 to 29 11.4 % 8.5 % 12.6 % 

30 to 59 39.7 % 43.0 % 41.5 % 

60 to 74 12.8 % 15.8 % 13.3 % 

75 and over 7.7 % 8.3 % 7.6 % 

Average age 37.7 41.0 38.6 

Table 2-A Age Composition 

 
2.3.3 Household Composition 

Gainsborough has a high percentage of one-person households (30.9%) and a 
significantly high proportion of housing in Gainsborough is rented (39.4%). 

 
2.3.4 Car Ownership 

Within Gainsborough 48% of the population have one or more cars. There is a high 
proportion of no-car ownership in Gainsborough, at 34% compared with 17% in 
West Lindsey overall. This is an indication of the deprivation within the town. 

 
2.3.5 Indices of Deprivation 

The Gainsborough wards are the most deprived wards in the whole of West 
Lindsey. The ward which experiences the highest levels of deprivation within the 

(Census, 2001) 
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range of indices is Gainsborough South West. This ward contains areas which are in 
the highest 20% most deprived in the UK in 6 of the 7 indices of deprivation. 

 
2.4  Transport Provision 

2.4.1 Highway 

The highway network in Gainsborough is presented below in Figure 2-A.  All of the 
A-roads approaching and within Gainsborough, except Thorndike Way, are single 
carriageway.  Gainsborough is bounded by the River Trent to the west and by the 
railway line to the east.  The strategic east-west routes are constrained by the 
limited crossing opportunities. There is only one crossing over the river, the single 
carriageway Trent Bridge. 

 
 

 
Figure 2-A  Highway Network within Gainsborough 

 
 

Contains Ordnance Survey data © Crown copyright and database right 2010 
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2.4.2 Public Transport 

Bus 
 
Due to its rural location and size, Gainsborough has a relatively low provision of bus 
services that provide routes to the surrounding rural areas; however, within the town 
the service provision is good. The main bus operator is Stagecoach which operates 
the town 1, 1A and 2 services. Stagecoach also operates an hourly InterConnect 
100 Lincoln – Gainsborough – Scunthorpe route as well as lower frequency services 
to Retford, Scunthorpe, Market Rasen and Belton. The other main bus operator 
serving Gainsborough is Veolia Transport, operating daily services to Worksop and 
Bawtry, and an evening service to Retford. 
 
Rail 
 
Gainsborough has two railway stations, Gainsborough Central and Gainsborough 
Lea Road. Gainsborough Central Station is situated directly behind Marshall’s Yard, 
off Spring Gardens. The railway station is managed by Northern Rail, and is on the 
Cleethorpes – Sheffield line.  The only passenger services are on a Saturday when 
there are 3 trains in each direction calling at the station. 
 
Gainsborough Lea Road Station is situated on the corner of Summergangs Lane 
and the A156 Lea Road. The station is on the Lincoln – Sheffield line where there is 
an hourly service in each direction Monday – Saturday and an every two hour 
service on Sundays. The station is also on the Doncaster – Lincoln line operated by 
East Midlands Trains where there are 5 trains per day in each direction Monday – 
Friday. 
 
2.4.3 Cycling 

There are a number of off-road cycle routes, mainly in the residential areas in the 
south-east of the town and along the River Trent. The National Byway cycling route 
also passes through Gainsborough along The Flood Road, Bridge Street and 
Ropery Road. The only other designated cycle route provided within the town centre 
is the signed route from Lea Road along Sandsfield Lane and Heaton Street to the 
bus station. 

 
2.4.4 Walking 

The majority of roads have footways alongside and pedestrian crossings across the 
major routes.  There are, however, two features which cause some segregation in 
the town.  These are the railway line and the A631 Thorndike Way, which, as a dual 
carriageway road, has no pedestrian footpaths and no walking is permitted. There 
are, however, a limited number of subways and bridges allowing travel across these 
barriers. 

 
2.5 Transport Conditions 

2.5.1 Travel Patterns 

The Gainsborough Transport Model provides a range of data on travel patterns, 
traffic volumes, and congestion. The model is able to show the daily pattern of 
journeys that take place in the town for all types of transport.  The information 
presented below summarise the typical morning peak (08:00-09:00) travel patterns. 
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Car 
 
Around 70% of all journeys made within Gainsborough during peak travel times are 
by the private car. The highest volumes of traffic originating from within 
Gainsborough travel to the town centre. Similarly, there are significant movements 
into Gainsborough from areas to the south and west.  There is also traffic passing 
through the town along the east-west axis. The impact of this movement is 
magnified significantly during seasonal peaks in travel associated with tourist traffic 
heading to the coastal areas of the county. These trips put pressure on the key east-
west corridors and junctions within the town, and congestion is reported to 
materialise on the Flood Road. 
 
Bus 
 
Approximately 12% of peak period journeys are made by bus. The most popular bus 
travel is associated with schools, particularly to Queen Elizabeth’s High School 
towards the northern end of the town, and also to the town centre. The largest 
movements are from external areas to the south, west and north of the town. 
 
Walking and Cycling 
 
This mode of travel is more predominant than bus use, with approximately 17% of 
all peak period journeys made by walking and cycling.  The principal journeys by 
cycle and walk modes include travel from residential areas to the leisure centre and 
to the town centre. 

 
2.5.2 Traffic Congestion 

There is minimal queuing of traffic in the town during peak periods, which is an 
indication that the road network operates within capacity. The most significant 
queuing is found on the A631 The Flood Road where the road crosses the River 
Trent which is due to delays at the junction at Bridge Road. Overall, there are no 
significant road capacity problems in Gainsborough during typical weekday peak 
periods. 
 
There are some increases in the volume of east-west traffic during summer months 
due to tourists heading to and from the coastal areas such as Mablethorpe, 
Skegness and Cleethorpes, which has an impact upon the A631 The Flood Road. 

 
2.5.3 Public Transport 

Bus Patronage 
 
Passenger surveys were carried out onboard buses within the town and at the bus 
station. There were approximately 660 passengers recorded during the surveys 
using the bus station for services to other urban areas, the three IntoTown services 
or the InterConnect 100 service.  

 
The survey results indicated that considerably more people use the bus services to 
travel within the town than to travel to other urban or rural areas.  Although the 
InterConnect 100 allows travel wholly within the town, over 60% of the journeys 
recorded on this service were longer distance trips involving origins or destinations 
outside the town.  Over 30% of journeys on this service remained within the town, 
leaving less than 10% of journeys which passed completely through the town. 
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Public Transport Accessibility 

The majority of areas within town are within 300m of a bus stop, and all residential 
areas are within 400m of a bus stop. In terms of journey times, it is possible to 
access the town centre from the majority of the urban area within 15 minutes by bus. 
 
Rail Patronage 
 
Figure 2-B  based on recorded survey data shows that the trend for passenger 
movements by rail is to leave Gainsborough during the morning and return during 
the evening.  A higher proportion of the passengers departing Gainsborough were 
heading towards Lincoln than Sheffield or Doncaster. 
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Figure 2-B Peak Time Station Movements 
 
2.5.4 Walking 

The town centre is accessible within 15 minutes from the majority of the town, with 
the exception of some areas of the Park Springs estate, Morton and Lea Road.  
However, the severance caused by the A631 Thorndike Way is apparent as the 
travel time increased from south of the road. The Lea Road Station is located to the 
south of the town centre, with a typical walking time of some 20 to 25 minutes to 
central Gainsborough. 

 
2.5.5 Cycling 

There are few locations where dedicated on-road cycle routes are provided. 
There were few cyclists observed in Gainsborough and data from the 2009 Pupil 
Level Annual School Census indicated relatively low levels of cycling as a mode of 
travel to school.  
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2.6 Collision Analysis 

There is a cluster of collisions at A631 Thorndike Way and B1433 Corringham Road 
junction, where two of the four fatal collisions occurred in Gainsborough over a 3 
year period from June 2006 to September 2009.  
 
Motor vehicles featured in the majority of accidents (70%), whilst motorcycles and 
pedal cycles together were attributable to 29% of the collisions. A high proportion of 
collisions occurred, either partly or completely, as a result of drivers or pedestrians 
failing to look properly.  Failing to judge the other person’s path or speed also 
featured as a frequent contributory factor over the period analysed.  
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3     Policy Objectives 

3.1 Introduction 

Policy objectives have been established for the Transport Strategy in accordance 
with local, regional and national policy and guidance. The policies and objectives 
contained within these documents provide a legislative framework within which the 
development of local transport improvement schemes can be justified. The reports 
that were the subject of this review are listed in Appendix A. 
 
3.2 Policy Objectives 

The key local, regional and national land use and transport policy documents that 
were used to inform the policies and objectives of this Transport Strategy included:  
 
The Eddington Transport Study: December 2006 
 
This study highlights how transport is pivotal in supporting the UK’s future economic

 success. The primary conclusions centered on making better use of the existing
 transport network in preference over entirely new infrastructure investment. 

 
New Approach to Transport Appraisal (NATA): October 2007 
 
The New Approach to Appraisal (NATA) is a framework used to appraise transport 
projects and proposals in the United Kingdom. Within the NATA framework, the 
impacts of transport projects are categorised in terms of five high level criteria 
(economy, safety, environment, accessibility and integration) which reflect the 
Government’s objectives for transport. 
 
Towards a Sustainable Transport System: Supporting Economic Growth in 
Low Carbon World: 2007 
 
This document describes how the Government is responding to the recommendations 
made in the Eddington study to improve transport’s contribution to economic growth 
and productivity, and how it is ensuring that transport will play its part in delivering the 
overall level of reductions in carbon emissions recommended by the Stern Review of 
the Economics of Climate Change. 

 
Delivering a Sustainable Transport System (DaSTS) 
 
DaSTS explains how the Government are putting into action the plans outlined in 
TaSTS in a way that both tackles our immediate economic downturn problems and 
also shapes our transport system to meet the longer-term challenges that are critical 
for our prosperity and way of life. 
 
3.2.1 Masterplan Objectives 

The Policy objectives defined as part of this study are informed by the objectives in 
the Gainsborough Masterplan and the five key Policy Objectives as defined by 
NATA. Gainsborough Regained the Masterplan, launched in 2007, sets out a clear 
signal of intent both locally and regionally, for the growth and regeneration of the 
town. The Masterplan identified that a number of elements needed developing as 
soon as possible to ensure that the provision of effective alternatives to the car are 
underway and that behavioural changes in residents’ movements around the town 
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are embedded before significant growth occurs.  The sustainable travel objectives 
were developed to encourage a shift away from unnecessary car usage for both the 
Growth Point expansion areas and the existing town, and to integrate the expansion 
areas within the existing town with pedestrian, cycle and bus linkages. 

 
3.2.2 CIF Objectives 

The Community Infrastructure Fund (CIF) supports transport infrastructure delivery 
across the Growth Areas and Growth Points. CIF will support the type of transport 
schemes that are vital locally in unlocking large housing development sites, enabling 
the acceleration of sustainable housing growth for new and existing communities. 

The CIF proposals identify five key objectives for transport, detailed below, as 
defined by NATA.  

 
• Environment 
• Safety 
• Economy 
• Accessibility 
• Integration 
 
3.2.3 Transport Policy Objectives 

Current guidance and policy, the CIF objectives, and the objectives set through 
Lincolnshire Transport Strategies were used as a basis for the development of a set 
of bespoke Policy Objectives. The following 8 objectives are the Policy Objectives 
that have been generated through the study process. The 5 DaSTS goals are a 
complementary set of objectives and are similarly listed below.  
 
Policy Objectives 

 
• PO1 - To improve sustainable transport in order to reduce dependence on 

the private car  
• PO2 - To manage the level of congestion in Gainsborough 
• PO3 - To improve accessibility for all  
• PO4 - To improve safety and security for all transport users  
• PO5 - To improve air quality and reduce noise impact  
• PO6 - To encourage sustainable inward investment in Gainsborough  
• PO7 - To support the regeneration of Gainsborough  
• PO8 - To protect and enhance the built and natural environment  

 
DaSTS Goals 

 
• DG1 - To support national economic competitiveness and growth, by 

delivering reliable and efficient transport networks 
• DG2 - To reduce transport’s emissions of carbon dioxide and other 

greenhouse gases, with the desired outcome of tackling climate change 
• DG3 - To contribute to better safety, security and health by reducing the risk 

of death, injury or illness arising from transport, and by promoting travel 
modes that are beneficial to health 

• DG4 - To promote greater equality of opportunity for all citizens, with the 
desired outcome of achieving a fairer society 

• DG5 - To improve quality of life for transport users and non-transport users, 
and to promote a healthy natural environment 
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The Policy Objectives provide a framework for the Transport Strategy and are taken 
forward with the DaSTS goals to appraise the transport options developed within the 
study. 
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4   Problems and Issues 

4.1 Introduction 

This chapter describes the current and potential future issues associated with 
travelling to, from and within Gainsborough using a wide range of desktop data 
sources, information derived from site visits, information obtained from stakeholder 
workshops, and data collected in association with the baseline review (Chapter 2) 
and traffic forecasting (Chapter 5) study work.  The key problems, issues and 
opportunities for each mode of transport are highlighted and provide a basis to 
develop targeted options for improvement. 

 
4.2 Accessibility and Severance  

4.2.1 Road Safety  

There are a number of road safety concerns in Gainsborough. Two of the main 
roads into Gainsborough, the A156 Lea Road and the A631 Thorndike Way, have 
the highest number of recorded collisions in the Gainsborough area in the 3 year 
period between June 2006 and September 2009.  There is also a potential safety 
issue on Flood Road approaching the Trent Bridge as there is a restricted sight line 
and limited visibility towards the junction. A 20mph zone has been introduced in the 
area surrounding Morton Primary School. There is an opportunity to introduce 
20mph zones in other areas of the town. 

 
4.3 Severance 

There are three major physical barriers to movement in Gainsborough creating 
severance issues: the River Trent, the railway line and Thorndike Way.  
The River Trent restricts access to areas to the west of Gainsborough as there is 
only one crossing point, the Trent Bridge on Flood Road. The railway line through 
the centre of Gainsborough segregates the residential and employment areas to the 
east from the main town centre area to the west. The A631 Thorndike Way is a dual 
carriageway segregating two residential areas and the employment sites to the east 
of Gainsborough from the rest of the town. 

 
4.4 Land Use Planning 

It is of upmost importance in order to ensure Gainsborough is a well connected 
coherent town, and therefore careful consideration and planning is required for 
potential new areas of development. With the growth of the town it will be vital that 
any new developments and Urban Extensions are fully integrated to the existing 
town, providing good access for all modes of transport. 

 
4.5 Regional Links 

There are concerns that the limited accessibility of Gainsborough from regional 
locations may deter investment in the town. Gainsborough is better connected than 
some other areas of Lincolnshire but the town is still some distance away from the 
A1 and motorway network, and accessibility to regional destinations by public 
transport is currently limited. 
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4.6 Demographics 

The Gainsborough wards are the most deprived wards in the whole of West Lindsey 
District. Gainsborough also has a significantly lower level of car ownership then in 
West Lindsey, with 34% of households not owning a vehicle.  

 
There are limited travel options to access employment, education, key services, and 
shopping and leisure facilities for those sections of the population of Gainsborough 
on a low income or without access to a private car. 

 
4.7 Walking and Cycling 

4.7.1 Cycle Routes  

The cycle paths in Gainsborough lack continuity and generally stop short of the town 
centre, except along Sandsfield Lane, Colville Terrace and Southholme. The routes 
are often incorrectly signed or not signed at all. 

 
4.7.2 Cycling Facilities 

There are a limited number of cycling facilities within Gainsborough. Cycle lockers 
are only available at the bus station and Roseway car park, and are of a poor 
standard. There is no cycle storage provided at either the Lea Road or Central Rail 
stations.  

 
4.7.3 Walking Routes 

The walking routes within Gainsborough are varied in terms of signage, accessibility 
and the quality of the surrounding urban realm.  

 
4.7.4 Signage 

The signage provided along pedestrian routes is lacking in clarity and consistency. 
The town centre lacks direct routes satisfying desire lines and comprehensive 
signing is vital to prevent pedestrians from being discouraged from using walking 
routes. Inadequate signage at the transport interchanges is of particular concern. 

 
4.7.5 Subways 

Gainsborough has a number of subways, footbridges and at-grade crossings to 
negotiate the physical barriers to pedestrian movement of Thorndike Way and the 
railway line.  
 
The subways are generally in a run down state. Issues include extensive presence 
of graffiti, litter, broken glass and other signs of anti-social behaviour. The condition 
of the subways is likely to be a deterrant to their usage. 

 
4.7.6 At-Grade Crossings 

The majority of roads have footways alongside and pedestrian crossings across the 
major routes. However, additional at-grade crossings could be considered to 
improve access to key locations around the town, as well as providing access to the 
proposed Urban Extensions and employment development sites. 
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4.7.7 Footway Quality 

The overall footway quality in Gainsborough is considered largely satisfactory. A 
large proportion of the footway crossing locations have tactile paving installed. 
However, there were a number of examples where the quality of the footways were 
in a poor state and in need of repair and replacement. There are also areas which 
are lacking in any tactile paving at the designated crossing locations or, where it is 
provided, it is in a poor condition. 

 
4.7.8 Urban Realm 

The overall appearance of the urban realm around Gainsborough is of mixed quality. 
There is very little evidence of graffiti around the town centre and street lighting is 
provided throughout much of the town centre and residential areas. However, the 
presence of litter is a concern. The overall appearance and location of street 
furniture, such as benches, in and around Gainsborough are deemed to be too few, 
poorly positioned and in a state of disrepair. 

 
4.7.9 Green Space 

Within Gainsborough, there are a number of different areas of green space, ranging 
from recreational areas to areas of landscaping. However, some areas of green 
space are currently not well kept, suffering from an absence of bins and a lack of 
natural surveillance and as a result create no sense of public ownership.  

 
4.8 Congestion 

Gainsborough is relatively free from congestion, although the A631 The Flood Road 
is reported to suffer from queuing extending back across the Trent Bridge from the 
junction with Lea Road and Bridge Road. However, future growth of the town centre 
and the development of the Urban Extensions will put added pressures on the urban 
area in terms of increasing levels of congestion at specific locations. Some locations 
within the urban area already suffer from a number of issues, which are listed below. 

 
4.8.1 Local Issues 

Narrow Streets 
 
The origins of Gainsborough are a medieval town with narrow streets.  The layout of 
this historic core has remained to the present day, which results in problems for 
traffic and pedestrians when HGVs access the town centre. 
 
The Belt Road 
 
This road is not suitable for use as a distributor road, particularly for use by HGVs 
due to a height-limiting bridge and the narrow road. 
 
Traffic Demand Increases 
 
There is an increase in traffic during the summer months on Friday afternoons and 
evenings, primarily on the west to east route along the A631 The Flood Road and 
Thorndike Way, as people head from areas inland to the coast for the weekend. 
Gainsborough is also forecast to experience significant expansion in housing and 
employment development in the future as a result of the designation of the town as 
a Growth Point. 
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Emergency Access 
 
There are areas where traffic calming measures have been used, such as along the 
residential areas around Heapham Road, to limit vehicle speeds and discourage 
‘rat-running’.  However, these measures can inhibit access for the emergency 
services.   
 
HGV Signage and Routing 
 
There are no signs to direct HGV drivers along the most appropriate route in the 
town.  However, there are warnings of low bridges on route signs to prevent drivers 
of over height vehicles from taking a wrong turning. 
 
Taxi Ranks 
 
There is currently one designated taxi rank located on the Market Street/Heaton 
Street site. Permission exists for space for four vehicles at this site. A further 
temporary rank is provided on the corner of Lord Street/Parnell Street during the 
undertaking of public realm works which has also resulted in a temporary relocation 
of the market to the former Guildhall site. 

 
4.9 Bus Services and Facilities 

4.9.1 Services 

The bus services within Gainsborough can be considered in two groups; those 
which operate within the town and those which provide travel to external urban 
areas. These external services vary from the high frequency IntoTown services, to 
routes which operate only one service per week. However both groups lack 
adequate evening services and during the weekend the frequency of the services 
become much lower. 

 
4.9.2 Bus Station 

The bus station, located on Hickman Street to the south of the town centre, is not an 
attractive facility to use and does not feature as a ‘gateway’ to the town. There is 
also no signage directing passengers to Marshall’s Yard. The low levels of 
pedestrian activity result in a low level of perceived personal safety for bus 
passengers, particularly in the early morning or evenings. 
 
4.9.3 Bus Stops 

Although there are a good number of bus stops around the town, there are some 
problems with the quality of the facilities. Some stops lack a raised kerb and others 
have missing or damaged timetable information. 

 
4.9.4 Shelters 

There are a limited number of locations where bus shelters are provided in 
Gainsborough.  Those which are provided differ in attractiveness, with some 
covered in graffiti and others in litter. 
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4.9.5  Seating at Bus Stops 

There are very few locations where a shelter and seating is provided, and where 
seating is provided, this tends to be of a low quality with many of the benches 
broken. 
 
4.10 Rail Services and Stations 

4.10.1 Lea Road Station 

Station Facilities 
 
Lea Road Station has a run down appearance and is generally poorly maintained. 
The platform surfacing is very uneven in places. There is no real time information or 
PA system. There is also no information provided for onward travel, maps of the 
local area or tourist information. The passenger facilities at the station are extremely 
limited. The station is unmanned with no ticket facilities or help points. 

 
Station Access 
 
Lea Road Station is located around 1 mile outside of Gainsborough town centre, 
making it a 20-25 minute walk to the town centre.  The train station is on the busy 
Lea Road and pedestrians may find it difficult to cross the road outside the station 
without a formal crossing. There is limited signage for both pedestrians and cyclists 
to and from the station. In terms of a bus link there is only an hourly service to the 
station, the Inter Connect 100 service, and it is not timetabled to coordinate with the 
rail services. The rail fare to Lincoln is the same price as the bus. Despite the poor 
connectivity with the town centre and basic station facilities, the station serves 
140,000 passengers a year and there is a good level of rail services available. 

 
4.10.2 Central Station 

The only services from Central Station are three trains on a Saturday between 
Sheffield and Cleethorpes, and as a result the station is reported to have the lowest 
patronage in the UK. The station area is run down and poorly maintained, with only 
basic facilities. There are no signed access routes for pedestrians and cyclists, no 
bus routes serve the station and there is no designated parking available. There are 
no facilities available for wheelchair users or passengers with impaired mobility, with 
access to the other platform via a footbridge or crossing point on the railway tracks. 
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5   Traffic Forecasting 

5.1 Introduction 

This chapter sets out the transport conditions which could be expected with future 
development and growth in Gainsborough and identifies any problems and issues 
associated with the growth of the town. This enables the development of the 
Strategy to focus on key areas and identify options for improvement. 
 
The Gainsborough Transport Model used for the forecasting was developed to 
provide the capability to model both existing and future traffic and land use 
scenarios, as well as testing road network infrastructure and public transport 
improvement options.  The model is validated to a 2009 base year and reflects 
typical morning and evening peak traffic conditions.  Details on the 2009 base year 
model may be viewed in the Local Model Validation Report, dated December 2009. 

 
5.2 Land Use Assumptions 

5.2.1 Committed Development 

The West Lindsey Annual Housing Supply Assessment 2008/09 stated there were 
1,188 completions between 2001 and March 2009, and therefore only a further 327 
are required to meet the housing requirement for 2016. However, a total of 1,631 
dwellings are under construction or have been granted full or outline planning 
permission and a further 402 dwellings are included in residual Local Plan 
Allocations, giving a total of 2,033 planned new dwellings. The committed and 
additional local plan for housing in Gainsborough and the sites for this development 
are shown in Figure 5-A, along with land allocated as potential strategic 
development areas.  

 
5.2.2 Urban Extensions: Planning Horizons and Order of Development 

The horizon years for the development of the three possible Urban Extensions were 
determined by considering the following: 

• The assumptions included in the Development Application for the Southern 
Urban Extension (developed by TTHC for Thonock and Somerby Estates) 

• Programme of Development (2008-2026) for Gainsborough Growth Point 
(dated October 2008). 

• Programme of Development: Appendix One – Report on Extensions Housing 
Delivery Scenarios developed by DTZ for Thonock and Somerby Estates. 

 
Based on the wide variety of growth rate assumptions contained within these 
documents, the latest Development Application for the Southern Urban Extension 
was used as the benchmark and it was assumed that each extension would take 14 
years to develop. It was also assumed that the extensions would be developed 
consecutively. 

 
Hence, the horizons for the Urban Extension development are as follows: 

 
• Southern Urban Extension  = 2023 
• Northern Urban Extension  = 2037 
• Eastern Urban Extension  = 2051 
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Figure 5-A Locations of the Committed Allocated Development in the West Lindsey Local 

Plan Review 2006 

 
5.2.3 Southern Urban Extension 

The 2023 Southern Urban Extension scenario includes all of the committed 
development and the proposed Urban Extension. In addition to the 2,500 dwellings 
and 13,445 m2 of employment development, the proposed Southern Urban 
Extension would also include: 
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• 2 Schools (545 pupils in total) 
• 2 Local Centres 
• Neighbourhood Centre 
• Health Facilities 
• Ancillary Services 

 
5.2.4 Northern and Eastern Urban Extensions 

In the absence of detailed information, the mix of development and community 
facilities for the Northern and Eastern Extensions are assumed to be the same as 
for the Southern Extension detailed above, with the exception of secondary schools. 

 
5.3 Transport Provision 

5.3.1 Urban Extension Transport Provision 

The provision for highway network access to the possible Urban Extension sites is 
shown in Figure 5-B. The public transport provision for the three sites is shown in 
Figure 5-C, and includes an extension of the bus service linking the new Heapham 
Road industrial estate to the Eastern Urban Extension. 
 

Access to Eastern 
Urban Extension

Access to Northern 
Urban Extension

Access to Southern 
Urban Extension

 
Figure 5-B  Highway Network Access Provision 
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Figure 5-C  New Bus Networks and Services 

 
5.3.2 Additional Highway Network Changes 

A small number of changes to the highway network are assumed to take place in 
future and are shown in Figure 5-D. These changes include any committed 
improvements occurring after June 2009. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5-D  Additional Highway Network Changes 
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5.4 Traffic Forecasting 

5.4.1 Overview of Modelling Methodology 

The modelling approach was designed to provide the capability to analyse both 
existing and future traffic and land use scenarios, as well as testing road network 
infrastructure and public transport improvement options. 

 
A 2023 reference case was derived from the 2009 base year model by the 
application of TEMPRO growth factors to the external-to-external movements 
(through trips) in the 2009 base model. The 2023 forecast scenario was developed 
within the DfT WebTAG guidelines for forecast modelling.  

 
The 2037 and 2051 scenarios were generated by adding land use changes and 
TEMPRO background growth (those passing through the town) to the 2023 
Southern Urban Extension scenario. 

 
5.4.2 Growth Factors 

Whilst no TEMPRO growth factors were applied to the trips within Gainsborough, 
the trips external to Gainsborough (external-to-external trips) did need to be factored 
up to represent growth in the areas surrounding Gainsborough. The growth factors 
applied to the external trips in the 2009 base model are shown in Table 5-A. 
 

 Factor applied to 2009 trips 

Year AM PM 

2023 1.139 1.157 

2037 1.243 1.256 

2051 1.278 1.330 

Table 5-A Factors for External Trips by Forecast Year 

 
5.4.3 Trip Generation 

The trip generation was produced by the VISUM model with trip rate data obtained 
from the TRICS database for the committed housing and employment developments 
in the Urban Extensions in the AM and PM peak periods. 

 
5.4.4 Final Forecast Matrix 

Table 5-B presents the total person trips generated by the modelling process for the 
scenarios considered. The proportional growth in the AM peak was higher than the 
PM peak growth due to the lower number of trips in the 2009 AM base, and the 
inclusion of significant school and employment trips to and from the Urban 
Extension zones during the AM peak. 
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AM (08:00 – 09:00) PM (16:30 – 17:30) Scenario 

Total Person 
Trips 

% Growth Total Person 
Trips 

% Growth 

2009 Base 23,920  30,715  

2023 Southern Urban Extension 34,577 44.6% 41,229 34.2% 

2037 Southern and Northern 
Urban Extensions 42,224 22.1% 49,253 19.5% 

2051 All Urban Extensions 50,343 19.2% 58,038 17.8% 

Table 5-B Total Trips for the Forecast Scenarios 

 
5.5 Modelling Results 

The various scenarios, listed below, were assessed in terms of overall road network 
traffic volumes, total road network performance and the level of congestion that is 
likely to occur at a number of key junctions on the strategic road network. This 
exercise provides data to reveal the likely transportation conditions in the future 
without the successful implementation of a sustainable transport Strategy.  

 
• 2023 – Southern Urban Extension  
• 2037 – Southern and Northern Urban Extensions  
• 2051 – All Urban Extensions  

 
5.5.1 Road Network Performance 

The forecast modelling indicated that a worsening of conditions can be expected 
with the introduction of each possible Urban Extension, as the average speed of 
traffic decreases in each successive future year scenario. 

 
5.5.2 Junction Performance  

A number of the key junctions in Gainsborough have been analysed for the various 
scenarios considered.  A junction has been considered to be over capacity if the 
highest volume / capacity ratio for any arm is greater than 85%. 
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5.5.3 2023 Southern Extension Scenario 

Figures 5-E to 5-G show the junctions that are forecast to operate over-capacity 
during one or both peak periods. In 2023, the following junctions are over capacity in 
the AM peak:  
 
• Bridge Street and The Flood Road 
• Thorndike Way and Ashcroft Road 
• Lea Road and Ashcroft Road 
• Foxby Lane and Heapham Road 
• Thorndike Way and Corringham Road 
 
During the PM Heapham Road and Foxby Lane junction is over capacity. 
 

 
Figure 5-E  2023 Southern Urban Extension Junction Assessment Results 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2023 Southern Urban Extension 
 



 

Gainsborough Final Transport Strategy v3.doc 26 

5.5.4 2037 Southern and Northern Extensions Scenario 

Figure 5-F shows that the access to the Northern Urban Extension is over capacity 
during the AM peak as is the junction of Cox’s Hill onto Spital Hill.  During the PM 
peak, there is congestion at the junction to Tesco. 
 

 
Figure 5-F  2037 Southern and Northern Urban Extensions Junction Assessment Results 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2037 Southern and Northern 
Urban Extensions 
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5.5.5 2051 Southern, Northern and Eastern Urban Extensions Scenario 

Figure 5-G shows that there are a significant number of junctions over capacity in 
both the AM and PM peak periods.  It may be possible to apply mitigation measures 
to decrease the impact of forecast traffic increases with junction improvements and 
therefore delay the onset of congestion. It may also be possible to mitigate this 
impact through a package of sustainable travel measures. These options are 
examined as part of the study process which informs the Final Gainsborough 
Transport Strategy. 
 

 
Figure 5-G  2051 All Urban Extensions Junction Assessment Results 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2051 All Urban Extensions 
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6    Option Appraisal 

6.1 Introduction 

This chapter presents the identification, development and qualitative appraisal of 
possible transport schemes and options to address the problems, issues and 
opportunities identified in Chapters 4 and 5 and to contribute to the Strategy policy 
objectives identified in Chapter 3.  

 
6.2 Appraisal Methodology  

A flowchart indicating the stages and inputs is shown below in Figure 6-A. 
 

Problems 
and Issues

Transport 
Working 
Group

Initial 
Options

Discounted 
Options

Feasibility
Fundability

Acceptability

Sieving Process
Revised 
Options

Desired 
Strategy 

Outcomes

Policy Objectives
Problems and Issues
National Objectives

Desired 
Strategy 

Outcomes

Stakeholder 
Workshops

Option Generation Option Sieving Qualitative Assessment

 
Figure 6-A Option Appraisal Methodology 

 
An initial set of transport improvement options was developed. These initial options 
were then sieved with consideration of issues relating to feasibility, funding and 
acceptability. This process removed certain options and also allowed options to be 
refined and clarified. The process also identified any existing schemes to avoid 
duplication in the Strategy. 

 
6.3 Recently Completed Schemes 

6.3.1 Thorndike Way / Corringham Road  

A road safety scheme was completed during summer 2009 at the junction of the 
A631 Thorndike Way and the B1433 Corringham Road. This scheme reduced the 
eastbound carriageway of Thorndike Way from two lanes to one through the 
junction, to give vehicles turning right from Corringham Road a safer manoeuvre. 
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6.3.2 A159 North Street / B1433 Spital Terrace / Roseway 

The junctions of the A159 North Street with the B1433 Spital Terrace and with 
Roseway, were converted in Summer 2009 from give-way junctions to mini-
roundabouts, which included improved pedestrian crossing facilities. 
 
6.4 Schemes Currently Underway 

6.4.1 Public Realm Improvement Scheme 

A significant improvement scheme is underway in the town centre to resurface the 
Market Place, Lord Street and Silver Street shopping areas, and to provide high 
quality street furniture such as benches, litter bins and signposts.  This scheme is 
expected to be completed during summer 2010. 

 
6.5 Committed or Potential Schemes 

6.5.1 Tesco Expansion 

A Planning Application has been approved for Tesco to expand their existing store 
on Trinity Street. 

 
6.5.2 Summer Hill Ghost Islands 

A transport mitigation scheme is proposed for an installation of a new ghost island, 
which will facilitate right turning traffic accessing an area of new development in the 
area of Summer Hill. 

 
6.6 Option Sieving  

6.6.1 Options Removed from Appraisal Process 

The options which were removed from further consideration at this stage are listed 
below: 

 
• Park and Ride 
• Town Bypass 
• Ferry Service on River Trent 
• Realignment of railway to Central Station 
• Connecting Central and Lea Road stations 
• Improving the East-West highway corridor 

 
The options to connect Central and Lea Road stations and to improve the East-West 
highway corridor as part of the Coastal Access Strategy have both been discounted 
at this stage but do warrant particularly commentary. While challenging to fund and 
deliver, both these options have merit and would serve to meet particular strategic 
and longer distance transportation objectives. 

The options are not appropriate as part of the Transport Strategy which is being 
developed in accordance with the sustainable principles of the CIF Business case 
but the recommendation of this study is that these particular options should be 
retained for further study and feasibility assessment in accordance with future 
strategic transportation studies. 
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6.6.2 Options for Appraisal 

The options which remained after the sieving process were grouped under the same 
categories as were used to identify the Problems and Issues, in order to facilitate the 
development of options which target solutions to particular problems.  These 
categories are: 

 
1. Congestion 
2. Accessibility and Severance 
3. Walking and Cycling 
4. Bus Services 
5. Rail Services 

 
The appraisal process produced an initial set of transport options which were 
consulted on in June/July 2010. The final list of options are presented in Chapter 9 

 
Each option is described in more detail including an outline cost, potential funding 
sources and timescale for implementation are given for each option, along with key 
strengths or issues. 
 
6.7 Qualitative Assessment 

The qualitative assessment examined how well each option would contribute to the 
objectives of the Strategy and transport related policies, and how well it would target 
the identified problems and issues. 

 
6.7.1 Qualitative Assessment Scoring 

Each of the options have been assessed in terms of the extent to which they 
contribute to addressing the problem themes of congestion, accessibility and 
severance, provision for cycling and walking, bus services and rail services; and to 
achieving the policy objectives for the Gainsborough Transport Strategy and DaSTS 
goals.  The following scoring system has been used for the assessment: 

 
Score  

+2 Significant Positive Impact 

+1 Slight Positive Impact 

0 Mixed Impact or Negligible Impact 

-1 Slight Negative Impact 

-2 Significant Negative Impact 

Table 6-A Qualitative Assessment Scoring System 

 
6.7.2 Sensitivity Testing 

The options were taken forward through sensitivity testing in order to check the 
robustness of the original scoring method. This was deemed necessary due to the 
natural weighting implicit within the scoring system used, which was slightly in 
favour of Policy Objectives, there were eight policy objectives and five each of the 
remaining appraisal elements (5 each for Problem Themes, DASTS goals and 
Supporting Analysis). Whilst a change in the weightings altered the results of each 
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of the Option’s scores, the overall picture did not materially change under any of the 
tests. The final outcome of the scoring process of the options is in Table 6-B below. 

   

PR1 - Congestion Cost  Timescale 
Overall 
Score 

1A - Re-design of On-Street Parking on Trinity Street < £50k Short-term 16 

1D - Friday Traffic Signal Plan < £50k Short-term 15 

1I - Town Centre Pedestrian Improvements N/A Long-term 14 

1C - Freight Management Plan N/A Short-term 12 

1K - Taxi Rank Relocation N/A Short-term 11 

1B - Car Park Guidance System £300k Short-term 9 
1G - Connect Heapham Road to Thorndike Way £300k Medium-term 9 

1H - Junction Improvements N/A Medium-term 9 

1F - Belt Road Upgrade >£1m Long-term 6 

1J - Parking CCTV Improvements £200-£400k Short-term 5 

1E - Parking Review £200-£400k Short-term 3 
PR2 - Accessibility and Severance       
2E - Personalised Travel Planning £400k Short-term 33 

2C - Transport Information £100-£250k Short-term 29 

2D - Sustainable Transport Promotion N/A Short-term 26 

2F - School Travel Planning £70k Short-term 23 

2I - Land Use Planning N/A Long-term 22 

2A - 20mph Zones £500-£700k Short-term 21 
2H - Ensure Developments Provide Appropriate Section 106 
Contributions N/A Short-term 20 

2G - Workplace Travel Planning N/A Short-term 19 

2B - Road Safety Improvements N/A Short-term 16 
PR3 - Provision for Cycling and Walking       
3C - Walking Infrastructure Improvements £500k Short-term 29 

3A - Cycle Infrastructure Improvements £200k Short-term 27 

3B - Cycle Parking Provision £50-£100k Short-term 26 

3D - DDA Audit £50k Short-term 17 

3E - Riverside £200k-£1m Short-term 8 

3F - Recreational Routes >£1m Short-term 8 
PR4 - Bus Services       
4I - Extension of Bus Routes £500k Medium-term 21 

4B - Bus Station Upgrade £400k Short-term 17 

4H - Improve Bus Stops >200k Short-term 16 

4A - Bus Station Relocation >£1m Short-term 14 

4G - Evening Bus Services £100k Short-term 14 

4E - Real-time Bus Information £500k Short-term 12 

4F - Shuttle Bus to Lea Road Station £100k Medium-term 12 

4C - Connect Heapham Road to Thorndike Way - Bus Only £300k Medium-term 10 

4D - Smartcard Ticketing >£1m Short-term 9 

4J - Bus Onboard Information £50k Short-term 9 

4L - Bus Priority Junctions >500k Long-term 4 

4M - Bus Express Ways >£5m Long-term 3 
4K - Shuttle Bus to Robin Hood Airport £100k Medium-term 1 

PR5 - Rail Services       
5B - Lea Road Train Station Re-Development (Land Take) >£1m Short-term 17 

5A - Lea Road Train Station Re-Development (No Land Take) >£1m Short-term 16 

Table 6-B Overall Scores for Options 
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7  Emerging Transport Strategy 

7.1 Introduction 

The chapter provides a description of the options presented in Chapter 6 that are 
part of the Emerging Transport Strategy. 

 
7.2 Description of Strategy Packages 

A detailed description of the options contained in each of the Strategy packages is 
available in the Emerging Transport Strategy Report.  Options have been packaged 
together according to the key problem themes that have been used throughout the 
study. Each option is given a timetable for implementation on a short (by 2013), 
medium (by 2023) and long term (by 2037).   

 
Each package of options is focused upon providing positive outcomes by addressing 
some of the issues in each of the following five problem themes. 

 
• Congestion 
• Accessibility 
• Walking and Cycling 
• Bus 
• Rail 

 
7.3 Congestion  

The following options would assist with the management of congestion in 
Gainsborough both in the short-term and longer-term as the proposed Urban 
Extensions are developed. 

 
• 1C – Freight Management Plan 
• 1D – Friday Traffic Signal Plan 
• 1A, 1E, 1K – Parking Review 
• 1I – Improved Provision for Pedestrians 
• 1J – Parking CCTV Improvements 
• 1H – Junction Improvements 
• 1F – The Belt Road Upgrade 

 
The options aim to minimise congestion and maintain reliable journey times within 
the town, reducing the traffic impact particularly within the town centre and providing 
benefits in terms of minimising intrusive traffic noise and potential future issues of 
poor air quality.  

 
7.3.1 1C – Freight Management Plan (Short-Term) 

The introduction of a freight management plan would ensure that Heavy Goods 
Vehicles (HGVs) and delivery vehicles would use the most appropriate routes when 
delivering within and travelling through Gainsborough, and ensure that disruption to 
general vehicular traffic and the travelling public is minimised during deliveries and 
servicing.  
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7.3.2 1D - Friday Traffic Signal Plan (Short-Term) 

Optimising signal settings for specific traffic scenarios is an effective way to manage 
traffic flow and reduce delays without providing additional road capacity. It is 
understood that this junction has undergone significant optimisation work, however 
this option involves the development of a signal timings plan specifically for Friday 
afternoon at the Flood Road / Bridge Street junction and to include an assessment 
of the potential for small scale improvements to the geometry and capacity of the 
junction  

 
7.3.3 Parking Review (Short-Term) 

Within Gainsborough, a parking review would assess the measures required to 
encourage sustainable travel whilst ensuring accessibility for those who continue to 
need to park. The availability of parking has been shown to be a key influential 
factor on travel behaviour.  Reducing or maintaining the number of on and off street 
parking spaces, coupled with good alternative means of access, may therefore 
prove an effective measure to encourage modal shift and promote the use of 
alternative modes of transport to the private car. 
 
7.3.4 1I - Improved Provision for Pedestrians (Long-Term) 

This option would promote pedestrian activity by reducing the severance effect of 
motorised traffic.  Better facilities would be provided to assist pedestrian movement 
between key town centre destinations and across some main roads.  The urban realm 
would be designed to encourage drivers to have a greater awareness of each other 
and pedestrians and cyclists. 

 
7.3.5 1J - Parking CCTV Improvements (Short-Term) 

Improving the standard of the car parks, to ensure all car parks within Gainsborough 
have appropriate levels of surveillance, lighting, signage and cleanliness, 
contributing to improved personal safety and security.  Improvements to the 
standard of parking facilities further offer the opportunity to enhance the built 
environment in Gainsborough. 

 
7.3.6 1H - Junction Improvements (Medium-Term) 

The identification of targeted junction improvements in order to relieve congestion 
around certain areas.  The addition of the potential Urban Extensions combined with 
general growth within Gainsborough is likely to increase travel demand in the town.  
Where such increases in travel demand cannot be accommodated by other 
measures, junction improvements would be necessary to relieve congestion. 

 
7.3.7 1F - The Belt Road Upgrade (Long-Term) 

This option involves upgrading The Belt Road to serve as a distributor road linking 
the areas to the north of Gainsborough to the Corringham Road and Heapham Road 
Industrial Estates, avoiding the town centre.  This route would then also serve the 
proposed Northern and Eastern Urban Extensions. 
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7.4 Accessibility and Severance 

The following options would ensure all members of society are informed of and able 
to access the travel options available to them within Gainsborough, improving 
accessibility to employment, education, key services, and shopping and leisure 
facilities.  This package includes the following options: 

 
• 2A – 20mph Zones 
• 2B – Road Safety Improvements 
• 2C – Transport Information 
• 2D – Sustainable Transport Promotion 
• 2E – Personalised Travel Planning 
• 2F – School Travel Planning 
• 2G – Workplace Travel Planning 
• 2H – Ensure all Development Provide Section 106 Contributions 
• 2I – Urban Extension Land Use Planning 

 
7.4.1 2A - 20mph Zones (Short-Term)  

To ensure traffic speeds are appropriate in areas with a high level of pedestrian 
activity, 20mph zones would be introduced in the town.  The 20mph zones would 
require appropriate signing and could be introduced in combination with other traffic 
calming measures such as road humps, speed cushions or narrowed lanes.   

 
7.4.2 2B - Road Safety Improvements (Short-Term)  

A road safety review would build upon the collision data analysis carried out as part 
of the wider Gainsborough Transport Strategy.  Through site visits and safety 
auditing, the review would identify potential areas for road safety improvements and 
the appropriate types of interventions required.  Vehicle speed data would be 
collected to identify areas where speeding may be of concern and to provide 
justification for proposed road safety interventions.   

 
7.4.3 2C - Transport Information (Short-Term)  

The improved quality and distribution of travel information throughout Gainsborough 
would help raise public awareness of alternative modes of transport and of the local 
area. Through improving the quality and availability of local transport information, a 
number of positive outcomes can be generated, including:  

 
• Raising the profile of walking, cycling and public transport within 

Gainsborough 
• Providing accurate travel information via new technology 

 
7.4.4 2D - Sustainable Transport Promotion (Short-Term) 

A comprehensive travel awareness campaign and on-going promotions would help 
to raise public knowledge of sustainable transport within Gainsborough. There are a 
number of benefits that travel awareness campaigns can offer to Gainsborough:  

 
• Promotion of walking, cycling, public transport and car sharing as attractive  

and feasible modes of transport 
• Promotion of alternative working options, for example through tele- or home 

working 
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• Raised awareness of the environmental, health and community impacts of 
dependency on car travel  

 
7.4.5 2E - Personalised Travel Planning (Short-Term)  

Personal Travel Planning would be used in Gainsborough to target specific 
residential areas through a variety of tools and techniques in order to encourage a 
change in travel habits. One-to-one conversations, at the doorstep or by telephone, 
with trained travel advisors, improved travel information and offers of gifts/incentives 
could all be utilised to promote the use of sustainable modes.  

 
7.4.6 2F - School Travel Planning (Short-Term)  

Although all schools in Gainsborough have travel plans in place, this option would 
ensure that ongoing support is provided to schools to review, monitor and update 
their travel plans regularly. 
 
7.4.7 2G - Workplace Travel Planning (Short-Term)  

This option would coordinate and support major local employers to implement 
Workplace Travel Plans.  Through writing and implementing Workplace Travel 
Plans, businesses can play an important role in encouraging sustainable travel to, 
from and during work.  All new employment developments would be required to 
create Workplace Travel Plans. 

 
7.4.8 2H - Ensure all Developments Provide Appropriate Section 106 

Contributions (Short-Term)  

This option is to ensure that the Section 106 system is applied to all new 
developments in Gainsborough to ensure that maximum reasonable benefit is 
derived from the process.  To ensure that new developments do not result in 
significant increase in congestion on the local road network, improvements to both 
highway and sustainable transport provision must be included. 

 
7.4.9 2I - Urban Extension Land Use Planning (Long-Term)  

This option aims to ensure that planning applications for the proposed Northern and 
Eastern Urban Extensions, and any other new developments, are only accepted if 
developments can be shown to be sustainable. The Urban Extensions should be 
designed to ensure the development is attractive, useable, durable and adaptable; 
creating an environment where everyone can safely access and benefit from the 
range of opportunities available to society. 

 
7.5 Cycling and Walking 

This package of options would improve the facilities for pedestrians and cyclists 
within Gainsborough, promoting walking and cycling as an attractive, safe and 
healthy travel option. The options included in this package are: 

 
• 3A – Cycle Infrastructure Improvements 
• 3B – Cycle Parking Provision 
• 3C – Walking infrastructure Improvements 
• 3D – DDA Audit 
• 3E – Riverside 
• 3F – Recreational Routes 
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7.5.1 Cycle Infrastructure Improvements (Short-Term) 

A number of new cycle lanes and a signed cycle route would link to existing cycle 
lanes throughout Gainsborough.  This would provide a complete cycle lane network 
across the town. 

 
7.5.2 3B - Cycle Parking Provision (Short-Term)  

Cycle parking is a key element to encouraging cycling as it provides a convenient 
and secure place to store bicycles for both short term and long term stops.  
 
Lea Road Railway Station and Bus Station 
   
To help meet the needs of commuters, cycle parking is required to provide secure 
and safe storage for their bicycles. 

 
Cycling storage locations throughout Gainsborough 
 
Cycle storage locations throughout Gainsborough should be in areas where there 
would be high turnover of cyclist parking; typically these are near shops, leisure 
centres and the council offices. 

 
7.5.3  3C - Walking Infrastructure Improvements (Short-Term)  

This option would prioritise walking routes for infrastructure improvements through 
the use of a footway hierarchy, creating a set of high quality pedestrian routes which 
would be the focus of improvements and investment. 

 
7.5.4 3D - DDA Audit (Short-Term)  

An extensive DDA audit could help understand the needs of mobility impaired 
individuals and by incorporating them into transport planning across Gainsborough, 
an accessible, barrier-free environment can be provided.  This not only benefits 
those with disabilities but also those travelling with small children, carrying luggage 
and many older people.  

 
7.5.5 3E - Riverside (Short-Term)  

The River Trent is an attractive natural feature of the town.  This option would 
ensure that Gainsborough achieves the maximum benefit from this feature by 
improving connectivity between the riverside and the town centre, and creating a 
key venue for recreational activities.   
 
7.5.6 3F - Recreational Routes (Short-Term)  

This option involves the creation of a ‘green corridor’ of walking and cycle routes 
around the outskirts of the town linking the Urban Extensions and other potential 
new areas of development, and aiming to improve access to the countryside whilst 
linking with existing green space within the town.   
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7.6 Bus Services 

This package of options would improve the facilities for travel by bus, both onboard 
and at waiting areas, and would ensure all areas of Gainsborough are served by a 
convenient, reliable and frequent bus service.  The options included in this package 
are: 
 
• 4A – Bus Station Relocation 
• 4B – Bus Station Upgrade 
• 4D – Smartcard Ticketing 
• 4E – Real-time Passenger Information 
• 4G – Evening Bus Services 
• 4H – Improve Bus Stops 
• 4C – Connect Heapham Road to Thorndike Way Buses Only 
• 4I – Extension of Bus Routes 
• 4L – Bus Priority Junctions 
• 4M – Bus Express Ways  

 
7.6.1 4A - Bus Station Relocation (Short-Term)  

The option to re-locate Gainsborough Bus Station provides an opportunity to create 
a high quality public transport interchange.  There are two proposed sites, although 
further potential sites could be investigated, the existing Roseway car park or 
alternatively the disused Council offices along Lord Street.  Both are close to the 
main shopping and employment areas.   

 
7.6.2 4B - Bus Station Upgrade (Short-Term)  

Gainsborough Bus Station is currently located on Heaton Street, adjacent to the 
Lindsey Centre.  Should options to relocate the bus station be undeliverable, there is 
potential to improve the existing site to make the facility more attractive in order to 
encourage the uptake of bus travel.  

 
Possible site improvements for the existing bus station focus on improving 
passenger comfort and safety, and include: 

  
• Improved waiting facilities at the bus station  
• Increased seating within bus shelters  
• Increased CCTV coverage of bus station area 
• Compliance with the Disability Discrimination Act  

 
7.6.3 4D - Smartcard Ticketing (Short-Term)  

Smartcard ticketing for bus services would involve the introduction of electronic 
cards which would enable pre-payment for season tickets or standard fares and be 
accepted on all services in and around Gainsborough. 
 
7.6.4 4E - Real-Time Passenger Information (Short-Term)  

This option would provide a Real Time Passenger Information (RTPI) system at the 
bus station and at key bus stops throughout Gainsborough. Two types of information 
can be displayed:  
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1. Real-time information on the number of minutes until the next bus service will 
arrive 

2. The timetabled departure time of the next bus service 
 

7.6.5 4G - Evening Bus Services (Short-Term)  

This option would provide additional bus services both in the evening and on 
Sundays on the IntoTown and InterConnect routes to supplement the existing 
services which are currently well used during the peak periods. The CallConnect 
minibus dial-a-bus service which supplements the InterConnect service should also 
be extended to operate in the evening and Sundays.   

 
7.6.6 4H - Improve Bus Stops (Short-Term)  

Throughout Gainsborough, bus stops need to be upgraded to achieve a consistent 
standard and design. Key bus stop improvements aim to focus on the following: 

 
• Application of town ‘transport branding’ to bus shelters 
• Identification of bus stops where the installation of shelters would be 

beneficial  
• Ensure all bus stops are DDA compliant  
• Increased provision of improved seating  
 
7.6.7 4C - Connect Heapham Road to Thorndike Way Bus Only (Medium-

Term)  

The junction between Thorndike Way and Heapham Road currently provides access 
for pedestrians and cyclists only to the northern section of Heapham Road.  This 
option would provide a bus-only link in both directions to connect the northern and 
southern sections of Heapham Road.  This would provide an additional route for 
buses and help ease the severance associated with the limited crossing points over 
Thorndike Way.  
 
7.6.8 4I - Extension of Bus Routes (Medium-Term)  

Although the IntoTown bus routes provide frequent services to the town centre, they 
do not serve all areas of Gainsborough.  This option would extend the IntoTown 
routes to ensure that all residential areas, Lea Road Station and other key 
destinations are served, providing a complete public transport network within 
Gainsborough.   

 
7.6.9 4L - Bus Priority Junctions (Long-Term)  

This option would provide bus priority measures at designated signalised junctions 
in order to reduce journey times and improve reliability for bus services using these 
junctions.  This is considered a long-term option as congestion levels in 
Gainsborough are currently not adversely affecting bus reliability. However, if in the 
future the proposed Urban Extensions are developed, the forecast increases in 
traffic volumes in the town centre may result in bus priority measures being required 
at the key signalised junctions, to ensure bus services remain an attractive 
alternative to the private car.  
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7.6.10 4M - Bus Expressways (Long-Term)  

This option would introduce designated bus expressways along the two main east to 
west routes within the town.  This would involve introducing bus lanes at key points 
along the route in the form of bus priority measures at junctions along Thorndike 
Way and Corringham Road. These improvements may be introduced either through 
use of existing road space or road widening although land constraints are likely to 
limit the implementation of this option only to specific points on each corridor.  Any 
improvements would be subject to a feasibility study to ensure that the most 
appropriate measures are put in place.  This option would require close liaison with 
the bus operators to ensure bus services would utilise these new facilities. 
 
7.7 Rail Services 

7.7.1 5A - Lea Road Station Re-Development (Short-Term)  

This option would improve the facilities at Lea Road Station, to encourage rail travel 
to and from Gainsborough.  The station would be significantly upgraded to address 
the current rundown appearance and improve the passenger waiting experience.  
Improvements would include:    
 
• Improved waiting and seating facilities on both platforms 
• Increased CCTV coverage of entire station area 
• Compliance with the Disability Discrimination Act 
• Provision of information for onward travel, maps of local area and tourist 

information  
• Installation of help points 
• Refreshment facilities 
• Resurfacing of parking area 
• Improved signage outside and directing to the station 

 
7.8 Options Not Included as part of Strategy 

Following the qualitative appraisal process, a number of options have been 
excluded from the Emerging Transport Strategy.  Table 7-A presents these options 
and the reasons for removal.    

 
Option Description of Option Reason for Removal 

1B - Car Park 
Guidance 
System 

Provision of electronic car park 
guidance system on the main 
access routes into 
Gainsborough to advise of 
available spaces 

This option did not score highly during the 
appraisal process and car park capacity is 
not a significant issues in Gainsborough  

1G – Connect 
Heapham Road 
to Thorndike 
Way 

To provide access for general 
traffic to the northern section of 
Heapham Road 

Option 4C proposes to provide access for 
buses only, promoting travel by public 
transport as opposed to the private car and 
as a result is included in the Emerging 
Strategy 

4F – Shuttle 
Bus to Lea 
Road Station 

Provide a shuttle bus to connect 
the northern areas of 
Gainsborough to Lea Road 
Station 

Rather than providing a dedicated shuttle 
bus, extensions to existing routes (Option 4I) 
would also serve Lea Road Station  

4K – Shuttle 
Bus to Robin 
Hood Airport 

Provide a shuttle bus service to 
Robin Hood Airport from 
Gainsborough 

Planning permission exists for a new rail 
station to serve Robin Hood Airport on the 
Lincoln – Gainsborough Lea Road – 
Doncaster line  

Table 7-A Options Removed from Emerging Strategy following Qualitative Appraisal 



 

Gainsborough Final Transport Strategy v3.doc 40 

7.9 Alignment of Strategy with CIF Business Case 

It is important to demonstrate that this Emerging Transport Strategy is in alignment 
with the CIF Business Case.  Within the CIF Business Case, a number of transport 
improvement schemes in Gainsborough were identified.  These were: 
 
• Lea Road Station Improvements 
• Key Junction Improvements 
• Cycle / Pedestrian Links – Community Travel Zones 
• Improving Bus Station and Facilities 
• Public Transport Infrastructure 

 
These five transport improvements have been extensively covered in this document 
through the option packages, which demonstrates that the Transport Strategy is fully 
aligned with the improvements set out in the CIF Business Case. 

 
7.10 Transport Strategy Mode Shift Impact 

In July 2005, the Department for Transport published, 'Smarter Choices – Changing 
the way we travel’. This report was commissioned to evaluate the results from the 
'Sustainable Travel Towns' - Darlington, Peterborough and Worcester. These towns 
implemented packages of 'Smarter Choice' measures, which resulted in increases in 
cycling, walking and bus use, and decreases in car use. The assessment covered a 
four year period, beginning in 2004 and ending in 2008. 
 
Smarter Choices have been effective in reducing car use, principally by overcoming 
barriers in terms of attitudes and information to using more sustainable modes of 
transport. The research authors suggested that an intensive programme of ‘Smarter 
Choices’ over a 10 year period could reduce urban peak hour traffic by up to 21% and 
off-peak by 13%.  

 
7.11 Smarter Choices for Gainsborough 

Gainsborough is an ideal size for these ‘Smarter Choice’ schemes to have an 
overarching impact on the population as a whole. To achieve the maximum level of 
mode shift, the Transport Strategy packages have been developed to focus heavily 
on some of the measures that have been successfully implemented in the case of 
the ‘Sustainable Travel Towns’. 

 
7.12 Anticipated Modal Change for Gainsborough 

It is anticipated that car trips travelling wholly within the town will be reduced by 10% 
in 2023 as a result of the implementation of the Transport Strategy. The full Strategy 
should be implemented by 2037 and, therefore, it is assumed that a reduction of 18% 
will be achieved in 2037 and 2051.  A further 1% modal shift is anticipated for trips 
which either start or end outside of Gainsborough in 2037 and 2051, in order to 
account for improvements in rail and bus station facilities. 
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8   Public Consultation 

8.1 Introduction 

This chapter sets out the process and results of the public and stakeholder 
consultation on the Emerging Strategy, which was undertaken during June and July 
2010.   

  
8.2 Public Consultation in the Study Process 

The public consultation is an important part of the Strategy development process. It 
is crucial that the views of the public on the options for change are known and taken 
into account, to ensure that the resulting Strategy has public ownership and support. 
Under the Local Government Act 2000, Public Consultation is a statutory 
requirement for all government schemes. 

 
8.3 Aims of the Public Consultation 

The objectives of the public consultation are: 
 
• To inform the public and stakeholders of the study process 
• To gain input from the public and stakeholders regarding the nature of the 

draft Strategy and the prioritisation of the various options 
• To ensure that the study process is transparent and complies with current 

guidance 
 

8.4 Methodology 

The Public and Stakeholder Consultation exercise broadly consisted of information 
provision through a variety of media and the provision of various opportunities to 
provide feedback. 

 
Leaflet and Questionnaire 
 
A key part of the process was the distribution of a leaflet and questionnaire. The 
leaflet described the background to the study and the options for change being 
considered for inclusion in the Transport Strategy for Gainsborough. The 
questionnaire asked the public and stakeholders to tick the three options for change 
they would most like to see happen in Gainsborough. This ‘closed’ question was 
supported by an ‘open’ question, allowing the public and stakeholders an 
opportunity to provide any comments they may have on the study. 
 
Public Exhibition 
 
A public exhibition was also a key part of this process. Its purpose was to provide 
members of the public and interested parties with: 
 
• Information on the study 
• An opportunity to ask the study team any questions and to express their 

views in person 
• An opportunity to provide feedback on the information presented by 

completing a questionnaire, writing a comment in the comments book or 
through other forms of correspondence 
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The exhibition was held in the Lincolnshire County Council Exhibition Bus parked at 
Marshall’s Yard on Friday 25th June 2010 and at the Market in the Guildhall Car 
Park on Saturday 26th June 2010. 
 
Press Release and Local Media Coverage 
 
An initial press release was issued on 8th February 2010 advising of the 
commencement of the study and what it aimed to achieve. The public were then 
advised of the public consultation, and particularly the public exhibitions, via a variety 
of means: 
 
• An advert was printed in the Gainsborough Target issued on 18th and 25th 

June 2010. 
• A press release was issued to the media by Lincolnshire County Council 

supported by a Press Briefing on 24th June 2010. 
• Posters were issued to a variety of public buildings, including Libraries, local 

shops, post offices and community facilities, to further publicise the events. 
 
Website 
 
A new page of the Lincolnshire County Council website was set up within the 
Transport, Travel and Roads/Transport Studies section to provide information 
specifically on the Gainsborough Transport Study. This information comprised a 
copy of the leaflet, questionnaire and exhibition display boards. It was also possible 
to complete the questionnaire on-line. By the end of the consultation period (23rd 
July 2010), this section of the website had received approximately 190 visits. 
 
Attendance and Feedback 
 
It was estimated that approximately 380 members of the public looked at some 
aspect of the Public Exhibition over the two day period. 
 
Feedback from the public was received via a variety of means: 
 
• Questionnaires were the main source of feedback. 414 were received in 

total.  
• Comments were written down in the Comments Book at the Public 

Exhibition. 
• Letters and e-mails have been sent to Lincolnshire County Council by 

members of the public using the dedicated postal and e-mail addresses 
provided in the leaflet.  

 
Stakeholder Group 
 
Leaflets and questionnaires were sent out to the members of the Stakeholder 
Reference Group for the study. For the purposes of this stage of the public 
consultation process, schools and colleges were added to the stakeholder list to 
ensure the views of younger people in Gainsborough were gathered. 

 
8.5 Questionnaire Results 

The questionnaire was designed to obtain the views of the public on the options for 
change being considered for inclusion in the Gainsborough Transport Strategy. 
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In total, exactly 400 paper questionnaires were received by the close of the 
consultation period on 23rd July 2010. It is broadly estimated that approximately 
5000 paper copies of the leaflet and questionnaire were distributed to the public in 
total. This equated to an 8% response rate. A further 14 questionnaires were 
completed online. 
 
Almost half of the respondents were in the 45-64 age group, and a third were in the 
65-84 age group.  More than a quarter of those who responded had a long standing 
illness, disability or infirmity, with most of those having their activities limited due to 
this. 
 
8.5.1 Questionnaire Responses 

Question 1: ‘Please place a tick next to the three options you would most like 
to see happen in Gainsborough’ 

This closed question asked respondents to tick 3 of 18 boxes indicating which of the 
following transport improvements they would like to see in Gainsborough. 
 
A summary of responses received to Question 1 is given in Table 8-A below. 

 

Response 
Number of 

Respondents  
% of Total Number 
of Respondents* 

1. Better information to help inform travel choices 33 8% 

2. Further road safety improvements 63 15% 

3. Ensure new development is supported by good quality 
transport facilities 

103 25% 

4. Better facilities and routes for pedestrians 46 11% 

5. Better routes and facilities for cyclists 55 13% 

6. Improved connectivity to provide continuous routes and 
facilities for pedestrians and cyclists 

43 10% 

7. Improvements to car parks to increase security and safety 37 9% 

8. Better control of on-street parking to maintain clear roads 89 21% 

9. Specific junction capacity improvements 53 13% 

10. Planning for better management of HGV routes 58 14% 

11. Longer Term Upgrade to The Belt Road 71 17% 

12. Relocation of the Bus Station to a more central location at 
the Roseway Car Park 

39 9% 

13. Improvements to the Bus Station if Roseway Car Park is not 
viable 

55 13% 

14. Priority for Buses at junctions 11 3% 

15. More bus routes and extended timetables 135 33% 

16. Provision of real time passenger information 22 5% 

17. Improve Lea Road Station environment and facilities 168 41% 

18. Improve Public Transport connectivity 84 20% 

 
Table 8-A Response to Question 1 

 
 
 

* The percentages total to more than 100% as respondents were asked to tick three boxes. 
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The results shown numerically in Table 8-A reveal that the most popular options 
were: 
 
17: ‘Improve Lea Road Station environment and facilities’ (41%); 
15: ‘More bus routes and extended timetables’ (33%); 
3: ‘Ensure new development is supported by good quality transport facilities’ (25%).   
 
The least popular options were: 
 
16: ‘Provision of real time passenger information’ (5%)  
14: ‘Priority for buses at junctions’ (3%). 
 
While the support for improved public transport was strong, it is thought that the 
concept and benefits of ‘real time passenger information’ could not be 
communicated in detail in the questionnaire and leaflet and hence scored poorly in 
the surveys. It is thought that the lack of support for providing buses with priority at 
junctions is the lack of current need, as the levels of delay in the town are very low. 
This option would have greater relevance in the longer term as the town grows. 

 
Question 2: ‘If you have any other comments on the Gainsborough Transport 
Study, please write them here’ 

The purpose of this open question was to give the public the opportunity to provide 
Lincolnshire County Council with their general comments on the transport situation 
in Gainsborough, the study itself, and to raise any issues they felt are important. 
It was necessary then to code the responses into the specific categories below: 

 
Comments on walking routes or pedestrian issues 
 
32 comments (8%) fell into this category. They included: 
• Footpath condition 
• Safety of subway conditions 
• Cyclist riding on the pavement 
 
Comments on cycling provision or issues 
 
23 comments (6%) fell into this category. They included: 
• Lack of cycling facilities throughout the town 
• Quality and safety concerns of the existing facilities. 
 
Comments on physical accessibility for those with reduced mobility 
 
8 comments (2%) fell into this category. They included: 
• Inability to access all public transport vehicles with pushchairs and 

wheelchairs. 
• Accessibility through the town via mobility scooters. 
 
Comments on relocation of the bus station 
 
24 comments (6%) fell into this category. They included: 
• Comments regarding relocation of the bus station were negative 
• Existing location being seen as convenient 
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Comments on bus station facilities 
 
11 comments (3%) fell into this category. They included: 
• Extra provision of shelters to cover all passengers at all stands 
• Requested toilet facilities at the station. 
• The new station at Retford was seen as an ideal standard 
 
Comments on bus services 
 
81 comments (20%) fell into this category. They included: 
• Lack of services during weekends and evenings 
• Lack of peak time services 
• Poor interconnectivity of bus services with rail services 
• General lack of services between central Gainsborough and Lea Road 

Station 
• Improved direct services to nearby towns and cities 
• Lack of bus services to local schools 
 
Comments on the train stations 
 
33 comments (8%) fell into this category. These included: 
• Toilets, staffing, lighting/security, waiting areas and general appearance at 

Lea Road Station 
 
Comments on train services 
 
25 comments (6%) fell into this category. These included 
• Central Station is currently underutilised, given its location 
 
Comments on parking 
 
27 comments (7%) fell into this category. These included: 
• The lack of available parking in central Gainsborough 
• The lack of available parking in Lea Road Station 
• Problems caused by commercial vehicles parking in residential areas 
 
Comments on HGVs 
 
17 comments (4%) fell into this category. These included: 
• Suggestions to provide HGV specific routes 
• Various problem locations noted at bridges and residential roads 

 
Comments on road safety 
 
31 comments (8%) fell into this category. These included: 
• Concerns over the speed limit on The Avenue (with a 30mph limit suggested 

by some) 
• Concerns at the junction of The Avenue and Corringham Road (with a 

roundabout suggested by some) 
• Improved pedestrian facilities at various points 
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Comments on highway improvements 
 
56 comments (14%) fell into this category. These included: 
• A perceived need for an additional river crossing, which some respondents 

suggested would alleviate HGV routing issues as well as improving traffic 
flow to the west 

• A north-south bypass for the town 
• Issues at the mini-roundabout at North Street/ Roseway due to driver 

behaviour 
• A filter phase for right turners onto the Trent Bridge would improve journey 

times 
 
Any other comments not included above 
 
29 comments (7%) fell into this category. The comments were varied and spread 
over a broad range of topics, which can be categorised as follows: 
• Road maintenance (3 comments) 
• The expansion of the town (9 comments) 
• The study, consultation or questionnaire (6 comments) 
• Public transport information (3 comments) 

 
8.6 Conclusion 

The public consultation exercise was considered to have been a success in 
informing the public of the Study and generating views.  The public exhibition was 
reasonably well attended and generated an 8% questionnaire response rate. 

 
There appears to be support for the sustainably-led Strategy with support for bus 
and rail improvements featuring strongly in the response. There is also support for 
the majority of the specific measures outlined in the consultation material. These 
views have helped to refine the Emerging Strategy towards a full post-consultation 
Final Transport Strategy. 
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9 Final Transport Strategy  

9.1 Introduction 

As set out in the preceding chapters of this report, a review of the baseline transport 
conditions and policy objectives have helped to establish five key problem and 
opportunity themes to aid the development of a Strategy that addresses the key 
issues relevant to Gainsborough and is in line with local, regional and national 
policy. Appropriate measures have been identified in relation to the five problem, 
issue and opportunity themes of Walking and Cycling, Bus Services, Congestion, 
Rail Services and Accessibility and Severance.  
 
9.2 Final Strategy Post-Consultation Refinements 

The results from the consultation showed strong support for a sustainably-led 
Strategy which focuses upon public transport, walking and cycling measures. The 
consultation has helped to guide the Strategy in key areas, and a number of 
important decisions can be made on the direction and content of the Strategy. This 
chapter describes the changes and refinements that were made to the Emerging 
Strategy and hence confirms the Final Strategy.  
 
A set of maps are presented in Appendix C which summarise the components of the 
Final Strategy packages. These maps reflect the feedback gained from the 
consultation. 
 
9.2.1 Public Transport Option Refinements 

Option 5B - Lea Road Station Re-Development 
 
The consultation feedback revealed the most popular option to be the improvement 
in the Lea Road Station environment and facilities. The Emerging Strategy 
considered two options for the improvement at Lea Road, a comprehensive 
improvement, involving land-take and improved car parking provision, and a simpler 
option. The Final Strategy includes Option 5B, the full improvement involving land-
take. Option 5A is therefore removed from the Strategy. The Lea Road re-
development option therefore includes: 
 
• Improved waiting and seating facilities on both platforms 
• Increased CCTV coverage of entire train station area 
• Compliance with the Disability Discrimination Act 
• Provision of information for onward travel, maps of local area and tourist 

information  
• Installation of help points 
• Refreshment facilities 
• Resurfacing of parking area 
• Improved signage outside and directing to the station 

 
Option 4A - Bus Station Relocation/Upgrade 
 
The Emerging Strategy consultation material included two options for the Bus 
Station; to relocate (Option 4A) or to upgrade the existing facility (Option 4B). 
Feedback from the public consultation identified a strong negative response to the 
option for relocation of the Bus Station to the Roseway Car Park (Option 4A). 
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Improvements to bus station facilities will now focus on upgrading the current Bus 
Station located at Heaton Street. Option 4B is therefore included as part of the final 
Strategy. 
 
Following the refinements, as directed by the feedback from the consultation, the 
final table of transport improvement measures is presented below. 
 

Option Description 

1A Examine the potential to re-design on-street parking along Trinity Street and provide alternative 
parking 

1C Introduce a freight management plan 

1D Optimise the traffic signals located on the Flood Road/ Bridge Street junction on Friday afternoons to 
assist east-west movement 

1E Review parking provision and pricing to encourage sustainable travel 

1F Upgrade The Belt Road to serve as a distributor road linking the Corringham Road and Heapham 
Road Industrial Estates 

1H Implement targeted junction improvements which will be used to relieve congestion 

1I Convert the main road through the town centre (Beaumont Street) to a more pedestrian friendly 
layout 

1J Improve public car parks with increased CCTV coverage and general improvement in standards 

1K Introduce the permanent operation of a taxi rank on Lord St / Parnell St 

2A Establish 20 mph zones outside schools and in the town centre 

2B Identify appropriate areas and types of interventions required to improve road safety 

2C Improve the quality of cyclist and pedestrian route maps supplied to the public increasing transport 
information 

2D Implement a comprehensive publicity campaign with on-going promotions to raise public awareness 
of sustainable transport options 

2E Promote personalised travel planning by contacting individuals to provide information and advice on 
travel options 

2F Co-operate with local schools to produce travel plans and promote sustainable travel to school 

2G Co-operate with local employers to produce travel plans and promote sustainable travel to work 

2H Ensure that Section 106 agreements are applied to new developments to obtain funding for 
appropriate transport measures 

2I Ensure that the Northern and Eastern Urban Extensions are well planned for land use 

3A Install cycle lanes in both directions on busier roads to connect to existing cycle lanes and serve 
cyclist desire lines 

3B Install secure cycle storage and cycle parking stands at key destinations throughout the town centre 

3C Implement public realm improvements introducing high quality paving and street furniture to the key 
pedestrian routes in Gainsborough 

3D Carry out an audit to ensure compliance with the Disability and Discrimination Act 

3E Develop and improve the riverside area 

3F Introduce a green corridor of pedestrian and cycle routes 

4B Upgrade the bus station to make the facility more attractive to use 

4C Link the northern section of Heapham Road to the Thorndike Way dual carriageway for buses 

4D Introduce Smartcard ticketing for bus fares 

4E Provide a real-time bus information system at the bus station and at key stops throughout the town  

4G Provide more evening and Sunday bus services on Into Town and regional routes 
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4H Upgrade bus stops to a consistent standard throughout town 

4I Extend the IntoTown services to areas which are not currently part of the bus network 

4J Provide onboard information to make travel by bus more attractive 

4L Provide a series of bus priority measures at designated signalised junctions 

4M Introduce two designated bus expressways 

5B Improve Lea Road Station with land take 

Table 9-A Final Table of Transport Improvement Measures 

 
9.2.2 Highway and Road Safety Improvements 

Highway and road safety improvements were considered an option as part of the 
Emerging Strategy in Chapter 7. There was a positive response to this option during 
the consultation process. This option has been considered further following the 
consultation, and specific schemes have emerged. The improvements included in 
the final Strategy are listed below: 
 
Speed Limit Reduction on The Avenue to 30mph 
 
The speed limit on The Avenue heading north from the junction with Dunster Road 
is currently an area of national speed limit. A new area of housing has been 
constructed with access to this section of road and the high speed limit is currently 
perceived as a danger by the residents. Reducing the speed limit in this area will 
help to make access to the new development safer. Access to those wanting to 
cross the road to make use of the leisure centre may also benefit from a reduced 
speed of vehicles when crossing.  

 
Summer Hill / The Avenue Junction Safety Improvement 
 
Currently at this location there are a number of conflicting movements and poor 
sight lines making this junction potentially unsafe. The Highway Authority are 
examining options to improve the junction and to mitigate safety issues. 
 
Linking Heapham Road North with Thorndike Way 
 
The Highway Authority, in accordance with Option 4C, are examining the potential 
for improving bus accessibility along Heapham Road, providing better links between 
the town centre, the industrial areas in the South-east of the town and the Southern 
Urban Extension.  The possibility of improving the junction further to provide limited 
local access benefits for nearby residential areas is being considered. 
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10 Transport Strategy Modelling Results 

10.1 Scenario Overview 

The scenarios modelled for testing the Final Transport Strategy were developed as 
per the Traffic Forecasting Assumptions (See Chapter 5). The results show the 
levels of congestion that would prevail in the town in future, and the benefits gained 
by the implementation of the Final Transport Strategy including a package of 
relevant highway improvements for each of the Urban Extensions.   

 
10.2 Modal Split 

In order to calculate the modal split as a result of the Strategy, the reduction in car 
trips was applied as described in Section 7.12 of this report.  

 
The change in the modal split due to implementation of the Strategy is shown in 
Tables 10-A and 10-B below.   

 

Mode 2023  2037  2051 

 Forecast + Strategy Forecast + Strategy Forecast + Strategy 
Car 69.7% 62.9% 71.5% 60.5% 70.8% 59.4% 
Rail 0.3% 0.4% 0.3% 0.4% 0.2% 0.3% 
Walk/
Cycle 18.8% 22.7% 18.7% 25.9% 20.7% 28.7% 

Bus 11.2% 14.0% 9.5% 13.2% 8.2% 11.6% 
Table 10-A Modal Split for Whole of Gainsborough 

 
Mode Southern Extension Only Northern Extension Only Eastern Extension Only 

 Forecast + Strategy Forecast + Strategy Forecast + Strategy 
Car 65.4% 58.1% 69.6% 61.1% 62.7% 51.4% 
Rail 0.2% 0.3% 0.0% 0.0% 0.0% 0.0% 
Walk/
Cycle 22.9% 26.3% 21.6% 25.3% 31.3% 40.3% 

Bus 11.5% 15.4% 8.8% 13.6% 5.9% 8.4% 
Table 10-B Modal Split for Urban Extensions Only 

 
The modal split data show a high proportion of walking and cycling, particularly for 
the eastern extension.  This is due to a significant proportion of residents in the 
Eastern Extension walking to and from the employment and education opportunities 
in the other Urban Extensions and the expansion of the Heapham Road industrial 
estate. 

 
10.3 Road Network Performance 

The network performance is presented below in Table 10-C, showing the travel time, 
travel distance and average speed both with and without the Strategy implemented.  
The data show that journey times and distances are reduced and average speed is 
improved with the Strategy implemented. 
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Year Total Travel Time 
(vehicle hours) 

Total Distance 
Travelled 

(vehicle km) 
Average Speed (kph) 

 Forecast Strategy Forecast Strategy Forecast Strategy 
- AM Peak - 

2023 915 853 36374 34875 43.5 43.8 
2037 1131 931 43849 38527 43.0 43.5 
2051 1271 1032 47962 41961 42.6 43.2 

- PM Peak - 
2023 872 830 34844 33330 41.8 42.0 
2037 1086 886 42186 36685 41.2 41.8 
2051 1206 976 45993 39816 40.9 41.5 

Table 10-C Network Performance 
 

• Total Time Travelled (Vehicle Hours) - the cumulative travel time for all journeys 
undertaken within and around Gainsborough in the peak hour. 

• Total Distance Travelled (Vehicle km) - the cumulative distance travelled for all 
journeys undertaken within and around Gainsborough in the peak hour. 

• Average Speed (km/h) - the average vehicle speed on the road network within and 
around Gainsborough for all journeys undertaken in the peak hour.  In order to 
represent the impact on the network independent of the amount of traffic assigned 
these speeds were determined from the changes in current travel times throughout 
the network. 

 
10.4 Junction Performance 

A number of the key junctions in Gainsborough have been analysed for the various 
scenarios considered.  A junction has been considered to be over capacity if the 
highest volume / capacity ratio for any arm is greater than 85%.   

 
Table 10-D below shows the number of junctions where the performance is within 
capacity as a result of the Strategy.   The junctions included in the assessment are 
presented in Appendix B. 

 
  2023 2037 2051 

Junctions Within 
Capacity 11 7 6 
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Junctions Over 
Capacity 6 11 12 

Junctions Within 
Capacity 14 14 11 

W
ith

 
S
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Junctions Over 
Capacity 3 4 7 

Improvement 3 7 5 

Table 10-D   Junctions Within Capacity from Strategy Implementation 

 
Tables 10-E and 10-F summarise the results of the junction assessment.   Figures 
10-A to 10-C describe the results of the junction assessments in a visual format.  
This shows the change in junction performance without the Strategy to the junction 
performance with the Strategy implemented.
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No Junction Assessed 2023 Southern 2037 Southern & Northern 2051 All Extensions 

    V/C Comment V/C Comment V/C Comment 

1 Thorndike Way/Ashcroft Road 
(roundabout) 100% Bridge Road (west approach) is over 

capacity 98% Bridge Road is over capacity 107% Bridge Road and Ashcroft Road are over 
capacity 

2 Bridge Street/The Flood Road 88% Bridge Street (north approach) and 
The Flood Road are over capacity 89% 

Bridge Street (north approach), 
Bridge Road and The Flood Road are 

over capacity 
90% Bridge Street (north approach), Bridge Road 

and The Flood Road are over capacity 

3 Lea Road/Ashcroft Road (roundabout) 88% Lea Rd (south approach) is over 
capacity 87% Lea Road is over capacity 93% Lea Road (northbound) is over capacity 

4 Foxby Lane / Lea Road (roundabout) 82% Lea Rd (south approach) is nearing 
capacity 84% Lea Road (northbound) is nearing 

capacity 90% Lea Road (northbound) is over capacity 

5 Middlefield Lane / Southern Extension 
access (roundabout) 40% OK 42% OK 53% OK 

6 Foxby Lane / Southern Extension 2nd 
access (roundabout) 61% OK 57% OK 60% OK 

7 Foxby Lane / Heapham Road 
(roundabout) 74% OK 77% OK 96% Foxby Lane is over capacity 

8 Heapham Road/Industrial Park Access 23% OK 25% OK 28% OK 

9 Heapham Road/Thorndike Way 77% OK 71% OK 80% OK 

10 Thorndike Way/Access to new Heapham 
Industrial Park 57% OK 79% OK 81% Thorndike Way is nearing capacity 

11 Thorndike Way/Corringham Road 41% OK 72% OK 83% Corringham Road is nearing capacity 

12 Corringham Road/Access to Northern 
Urban Extension  N/A 74% Delays on Corringham Road 91% Urban Extension Exit is over capacity 

13 Corringham Road/The Belt Road 44% OK 82% Urban Extension Exit is nearing 
capacity 80% OK 

14 Spital Hill / Cox's Hill 64% OK 72% OK 79% OK 

15 Spital Terrace/North Street (roundabout) 38% OK 52% OK 50% OK 

16 Trinity Street/Colville Terrace (Tesco) 61% Delays on Heaton St 69% OK 63% OK 

17 North Street / Church Street 17% OK 15% OK 15% OK 

18 Blyton Road / The Little Belt / Front Street 49% OK 45% OK* 62% OK* 

* Link between The Little Belt and Blyton Road (A159) included in 2037 and 2051 scenarios 
Table 10-E AM Peak Junction Assessment 
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No Junction Assessed 2023 Southern 2037 Southern & Northern 2051 All Extensions 

    V/C Comment V/C Comment V/C Comment 

1 Thorndike Way/Ashcroft Road 
(roundabout) 76% OK 83% Bridge Road is nearing capacity 97% Bridge Road and Trinity Street are over capacity 

2 Bridge Street/The Flood Road 87% Bridge Road (east approach) is over 
capacity 85% 

Bridge Street (north approach), 
Bridge Road and The Flood Road are 

at capacity 
95% Bridge Street (north approach) and The Flood 

Road are over capacity 

3 Lea Road/Ashcroft Road (roundabout) 56% OK 63% OK 65% OK 

4 Foxby Lane / Lea Road (roundabout) 69% OK 89% Lea Road (north approach) is over 
capacity 87% Lea Road (north approach) is over capacity 

5 Middlefield Lane / Southern Extension 
access (roundabout) 48% OK 54% OK 52% OK 

6 Foxby Lane / Southern Extension 2nd 
access (roundabout) 48% OK 51% OK 55% OK 

7 Foxby Lane / Heapham Road 
(roundabout) 74% OK 70% OK 79% OK 

8 Heapham Road/Industrial Park Access 65% High delays on industrial estate exit 56% OK 74% OK 

9 Heapham Road/Thorndike Way 82% Thorndike Way (east approach) and 
Heapham Road are nearing capacity 81% Thorndike Way (east and west 

approaches) are nearing capacity 83% Thorndike Way (north approach) and Thorndike 
Way (south approach) are nearing capacity 

10 Thorndike Way/Access to new Heapham 
Industrial Park 66% OK 72% OK 74% OK 

11 Thorndike Way/Corringham Road 36% OK 57% OK 71% OK 

12 Corringham Road/Access to Northern 
Urban Extension  N/A 58% OK 82% Corringham Road east approach is nearing 

capacity 

13 Corringham Road/The Belt Road 24% OK 59% OK 73% OK 

14 Spital Hill / Cox's Hill 44% Delays on Cox's Hill 33% OK 39% OK 

15 Spital Terrace/North Street (roundabout) 53% OK 50% OK 54% OK 

16 Trinity Street/Colville Terrace (Tesco) 64% Delays on exit from Tesco 72% Delays on exit from Tesco 93% Tesco exit is over capacity 

17 North Street / Church Street 12% OK 10% OK 15% OK 

18 Blyton Road / The Little Belt / Front Street 35% OK 42% OK* 56% OK* 

* The Thorndike Way / Corringham Road junction is signalised in the 2037 and 2051 forecast scenarios 
** Link between The Little Belt and Blyton Road (A159) included in 2037 and 2051 scenarios 

Table 10-F PM Peak Junction Assessment 
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Figure 10-A 2023 Southern Urban Extension Junction Assessment Results  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 10-B 2037 Southern and Northern Urban Extensions Junction Assessment Results  
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Figure 10-C 2051 All Urban Extensions Junction Assessment Results  

 
10.4.1 2023 Southern Extension Scenario 

The junctions of Heapham Road and Foxby Lane and Thorndike Way and Heapham 
Road operate within capacity as a result of the Strategy, and other key junctions are 
improved in performance.  Only one junction operates in excess of 100% V/C during 
peak times by 2051.  However, there is no significant improvement in performance 
at the junctions on Lea Road at The Flood Road and Ashcroft Road and at 
Thorndike Way and Trinity Street.  The proposed roundabout at Lea Road and 
Foxby Lane would just be approaching its theoretical capacity. 

 
10.4.2 2037 Southern and Northern Extensions Scenario 

The Strategy has a significant impact on junction performance in 2037 when the 
Northern Extension is introduced, with seven junctions operating within capacity 
compared with not implementing the Strategy, and improvements in performance on 
junctions operating under capacity. 

 
10.4.3 2051 Southern, Northern and Eastern Urban Extensions Scenario 

There are six junctions which are estimated to be within capacity with the Strategy 
implemented.  Three junctions would experience an improvement in performance, 
although remain over capacity.   

 
10.5 Summary of Results 

The Transport Strategy modelling results show that there is a strong benefit in 
carrying out the full Strategy through until 2051, as there are only a small number of 
junctions that exceed capacity in the final forecast year. The Final Strategy therefore 
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shows that even in the very long-term the transportation system will function well, 
with an effective Transport Strategy mitigating the impact of the growth of the town. 
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11   Delivery and Monitoring 

11.1 Introduction 

The purpose of this Chapter is to set out the possible funding sources and timescale 
for the transport improvement measures that would deliver the Strategy.  This 
Chapter also outlines an approach for monitoring the performance of the Strategy, 
once implemented.  

 
11.2 Delivery 

11.2.1 Public Funding Context 

The Coalition Government has announced significant cuts in public spending in 
order to manage the national debt. The mechanism for acquiring funding is also 
uncertain at this time. Clearly the approach to funding the various elements of the 
Strategy will be affected in the short term by budgetary decisions made by the 
Government over the coming months. 

 
11.2.2 Funding Transport Schemes 

The following capital and revenue budgets have been identified as confirmed or 
potential sources of funding for the delivery of schemes that would achieve the 
objectives of the Transport Strategy. 

 
Community Infrastructure Fund (CIF) 
 
LCC have confirmed that the £1.85m funding received from CIF is guaranteed for 
Gainsborough. This budget must be spent by end of March 2011 and LCC are 
delivering a series of relatively small scale transportation infrastructure 
improvements in accordance with the Transport Strategy. 

 
Growth Area Fund (GAF) 
 
The future of these funds should be viewed as uncertain pending the 
Comprehensive Spending Review. 

 
Local Transport Plan (LTP) 
 
It is highly likely that LTP funding will be reduced following the Comprehensive 
Spending Review. 

 
Developer Funding (Section 106, 278) 
 
The size of the contribution is related to the scale of the development, its impact on 
the local transport system and the strength of the commercial case for the 
development. This may give the best prospects for funding individual improvements 
associated with new developments. 

 
Sustrans 
 
This should be seen as a significant but minor contributor to larger schemes or 
programmes involving cycling improvements. 
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Bus Operating Companies 
 
The operator will invest in vehicle numbers and quality with the Local Authority 
investing to improve the public transport network where such measures have a 
significant business case and support wider transport policy and Strategy. 

 
Homes and Communities Agency (HCA) 
 
Funding has been on a site by site basis with a brief business case to justify the 
funds needed. 

 
11.3 Strategy Funding Sources 

The transport improvement measures included in the Gainsborough Transport 
Strategy are set out below in Table 11-A together with the timescale for 
implementation and possible funding sources.   

 

Transport Improvement Measure Timescale 
Primary 
Funding 
Source  

Secondary Funding 
Sources  

Congestion   *See Key *See Key 
1A – Re-design of On-Street Parking on 
Trinity Street Short-term GAF   

1C - Freight Management Plan Short-term LTP   
1D - Friday Traffic Signal Plan Short-term CIF LTP / GAF 
1E - Parking Review Short-term LTP   
1K - Parking CCTV Improvements Short-term LTP GAF 
1L - Taxi Rank Short-term LTP   

1I - Junction Improvements Short-term and 
as necessary Dev CIF 

1F - Belt Road Upgrade Long-term Dev GAF 
1J - Town Centre Improvements for 
Pedestrians Long-term LTP GAF 

Accessibility and Severance       
2A - 20mph zones Short-term LTP   
2B - Road Safety Improvements Short-term LTP   
2C - Transport Information Short-term LTP Dev 
2D - Sustainable Transport Promotion Short-term LTP Sustrans 
2E - Personalised Travel Planning Short-term LTP Dev 
2F - School Travel Planning Short-term LTP   
2G - Workplace Travel Planning Short-term LTP   
2H - Ensure all Developments Provide 
Section 106 Contributions Short-term No cost associated 

2I - Land Use Planning Long-term No cost associated 
Provision for Cycling and Walking       
3A - Cycle Infrastructure Improvements Short-term CIF Sustrans 
3B - Cycle Parking Provision Short-term CIF   
3C - Walking Infrastructure 
Improvements Short-term CIF Sustrans 

3D - DDA audit Short-term LTP GAF 
3E - Riverside Short-term LTP   
3F - Recreational Routes Short-term Dev   
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Bus Services       
4C - Connect Heapham Road to 
Thorndike Way Bus Only Short-term CIF   

4E - Real-time Bus Information Short-term CIF LTP / Bus / Dev / HCA 
4G - Evening Bus Services Short-term LTP Dev / Bus 
4H - Improve Bus Stops Short-term CIF LTP / Dev 
4B - Bus Station Upgrade Mid-term LTP CIF / Bus / Dev / HCA 
4D - Smartcard ticketing Mid-term LTP Bus / Dev / HCA 
4I - Extension of Bus Routes Mid-term LTP Dev / Bus 
4L - Bus Priority Junctions Long-term GAF Dev 
4M - Bus Express Ways Long-term LTP Bus / Dev / HCA 
Rail Services       
5B - Lea Road Train Station Re-
Development (Land Take) Short-term CIF LTP / GAF 

Table 11-A Strategy Funding Sources 

*Key to Table 2-A 

Abbreviation Funding Source 

CIF Community Infrastructure Fund 

GAF Growth Area Fund 

LTP Local Transport Plan 
Dev Developer Section 106 and Section 278 Contributions 

Sustrans Sustainable Transport Charity 

Bus Bus Operating Companies 
HCA Homes and Communities Agency Kickstart  

 
11.4 Risk to Delivery 

The majority of the transport improvement schemes included in the Strategy are low 
cost. The Strategy is, therefore, considered low risk. There are likely to be significant 
risks with funding from public funds following the Comprehensive Spending Review 
in autumn 2010, however, the Gainsborough Transport Strategy is a long-term plan 
and it can be expected that, during the course of the Strategy, the UK’s economic 
position will improve. 

 
11.5 Establishing Targets and Indicators 

In order to monitor the performance of the Strategy, it will be necessary for the Local 
Highway Authority to set targets relating to traffic, public transport, walking and 
cycling, and transport network performance such as travel times. Interim targets 
should be established which would align with phases of major development. 

 
11.5.1 Town-Wide Targets 

LTP targets relating to managing congestion are to limit the increase in traffic on key 
roads, based on 12 hour flow volumes, to a particular percentage per annum.  The 
volume of travel by different modes should be monitored in order to assess the 
performance of the Strategy and identify measures which are effective and those 
which are not. 

 
Targets for public transport are to increase passenger satisfaction, achieving a set 
annual bus patronage and achieving particular percentages of buses arriving on 
time. There are no targets relating to rail use. 
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There is one target relating to cycling which is an increase in the annual level of 
cycling, however, there are no targets relating to walking. 

 
Accessibility has a target of achieving a percentage of households within 30 minutes 
of a local centre or supermarket by public transport.   

 
11.5.2 Urban Extension Targets 

These targets should aim to minimise car use and maximise use of sustainable 
transport options.  The targets should, therefore, include a specific limit on the 
number of car trips and targets for increasing use of bus, cycling and walking. 

 
11.6 Data Collection 

11.6.1 Town-Wide Data 

Traffic counts at key locations in the town should be used to monitor traffic volumes.   
The locations should include the key approaches to the town and within and around 
the town centre. 
 
Public transport patronage should be monitored by recording passenger numbers 
onboard the Into Town services, at the bus station and using rail services at Lea 
Road Station.   
 
Walking and cycling should be monitored by pedestrian counts at suitable locations 
in the town centre and at the rail station, to monitor the total number of people 
arriving by these modes and to track changes over time. 

 
11.6.2 Urban Extension Data 

Traffic counts should be undertaken at the entrance and exits of the Urban 
Extension areas in order to monitor the level of car trips.  Bus patronage should be 
surveyed as part of the town-wide Strategy monitoring.  Walking and cycling should 
be surveyed through counts taken at the entrances and exits of the Extension areas, 
or through household surveys. 

 
11.7 Feedback to the Strategy  

Monitoring of the Strategy performance will form part of a feedback cycle.  If the 
monitoring shows that an area of the Strategy is not having the desired impact then 
this will necessitate a review of the Strategy to implement any necessary changes.   
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12 Summary 

Gainsborough has been appointed Growth Point status, under the previous 
Government’s housing plan, which sets out a plan to double the size of 
Gainsborough.  In order to develop the transport provision in the town, funding has 
been made available from the Community Infrastructure Fund (CIF) to improve 
sustainable transport services and facilities.  The Transport Strategy measures 
detailed in this report are in line with the improvements and objectives set out in the 
CIF business case. 

 
The development of the Gainsborough Transport Strategy involved a review of the 
existing transport conditions within the town to establish a baseline position under 
which transportation problems and options for improvement could be identified, 
against which the impact of the Transport Strategy can be assessed.  Current and 
potential future issues associated with travelling to, from and within Gainsborough 
have been identified, taking into account the baseline review, information obtained 
from public and stakeholder consultation, a qualitative assessment of the town 
centre and data from the Gainsborough Transport Model.  The key problems and 
opportunities for each mode of transport were highlighted and targeted options for 
improvement have been developed.    

 
The initial set of transport options developed were subject to a sieving process 
taking into account feasibility, fundability and acceptability before undergoing the 
qualitative appraisal process. The remaining options were assessed based on their 
ability to tackle the key problem areas identified, to achieve policy objectives and to 
contribute to achieving the DaSTS goals. Options were then refined further and 
selected based on their appraisal scores for inclusion in the Emerging Transport 
Strategy for Gainsborough.  
 
The Emerging Transport Strategy then underwent a number of consultation 
exercises to inform the development of the Final Strategy. This process sought to 
obtain and understand the views of the public and stakeholders on the potential 
options in order to gain feedback regarding the nature of the Emerging Strategy and 
the prioritisation of the various possible options within it.  
 
The Final Transport Strategy has been developed alongside the feedback received 
from the consultation. This has helped to guide the Strategy in key areas, and a 
number of important decisions were made on the direction and content of the 
Strategy.  

 
It is anticipated by 2037 and 2051, the full Strategy would be implemented and a 
modal change of 18% may be achievable for people travelling within Gainsborough. 
With the successful implementation of the Strategy the Gainsborough Transport 
System is forecast to work well, with the majority of junctions working within or close 
to capacity. The Transport Strategy will help to control the growth in traffic volumes 
and minimise the level of congestion in future, by providing a range of quality travel 
options for the town. 



 

         

Appendix A National, Regional and Local Policy 

National Policy 
 
There were a range of national reports that examined. These included: 

 
• The Eddington Transport Study: December 2006 
• Barker Report: December 2006 
• The Stern Review: October 2006 
• New Approach to Transport Appraisal (NATA): October 2007 
• Transport Analysis Guidance (WebTAG)  
• The Future of Transport – A Network for 2030: 2004 
• Guidance on Local Transport Reports: July 2009 
 
 
National Guidance: Planning 

Guidance on National Planning was also consulted and examined in detail. These 
documents included: 

 
• PPG1 – Planning Policy Statement 1: Delivering Sustainable Development: 

January 2005  
• Supplement to Planning Policy Statement 1: Planning and Climate Change: 

December 2007 
• PPG13 – Planning Policy Guidance Note 13 – Transport: March 2001  
• PPG3 – Planning Policy Statement 3 (PPS3): November 2006 
 
National Guidance: Sustainable Transport 

Guidance on Sustainable Transport was then examined in detail. These documents 
included: 

 
• Towards a Sustainable Transport System: Supporting Economic Growth in 

Low Carbon World: 2007 
• Delivering a Sustainable Transport System (DaSTS) 
 
Regional Policy 
 
There are a range of policy reports for the East Midlands. The documents reviewed 
are: 

 
• Regional Spatial Strategy for the East Midlands (RSS8): March 2009 
• East Midlands Regional Plan: March 2009 
• A flourishing region: Regional Economic Strategy for the East Midlands 

2006-2020 
• East Midlands Regional Housing Strategy 2008-2016: November 2008 
 
Local Policy 
 
There are a range of local policy reports for Lincolnshire and Gainsborough. The 
documents reviewed are: 

 
• Second Lincolnshire Transport Plan: 2006/7 to 2010/11 



 

         

• Lincolnshire Network Management Plan: March 2009 
• Lincolnshire Economic Strategy (LES) 2008 - 2012 
• Lincolnshire Local Area Agreement (LAA) 2008-2011 
• Development Guide on Transport and New Development Issues in 

Lincolnshire: 2007 
• Central Lincolnshire Joint Strategic Planning Committee: 2009 
• Gainsborough Regained: A Masterplan for Gainsborough: 2007 
• The West Lindsey Local Plan (First Review): 2006 
• The Development Plan for West Lindsey 
• Regional Spatial Strategy for the East Midlands (RSS8): March 2009 
• The Lincolnshire Waste Local Plan: 2006 
• The Lincolnshire Minerals Local Plan: 1991 
• Gainsborough Growth Point – Programme of Development 2008-2026 
• Gainsborough Public Realm Improvements Scheme 
• West Lindsey Sustainable Community Strategy 2006-2016  
• Central and Coastal Lincolnshire Housing Market Assessment 
 

 
 
  
 



 

 

Appendix B Junctions for Assessment  

 

 
 
 
 
 
 
 

No Description 
1 Thorndike Way (A631) / Trinity Street (A159) / Ashcroft Road / Bridge Road (roundabout) 

2 Bridge Road / Bridge Street / The Flood Road (A631) / Lea Road (A156) (signalised) 

3 Ashcroft Road / Lea Road (A156) (roundabout) 

4 Lea Road (A156) / Foxby Lane junction (roundabout in Strategy scenarios) 

5 Middlefield Lane / Foxby Lane (roundabout in Strategy scenarios) 

6 Access to Southern Urban Extension from Foxby Lane east of Park Springs Road 
(roundabout in Strategy scenarios) 

7 Heapham Road / Foxby Lane (roundabout in Strategy scenarios) 

8 Southern access from Heapham Road to Industrial Estate (priority junction) 

9 Thorndike Way (A631) / Heapham Road (signalised) 

10 Thorndike Way (A631) access to new industrial estate and Eastern Urban Extension 
(signalised in Strategy scenarios) 

11 Thorndike Way (A631) / Corringham Road (B1433) (roundabout in Strategy scenarios) 

12 Access from Corringham Road (B1433) to Northern Urban Extension (signalised in 2037 
and 2051 Strategy scenarios) 

13 Corringham Road (B1433) / The Belt Road (priority junction) (roundabout in 2037 and 
2051) 

14 Spital Hill (B1433) / Cox’s Hill (priority junction) 

15 Spital Terrace (B1433) / North Street (A159) (roundabout) 

16 Trinity Street (A159) / Colville Terrace (Tesco) / Heaton Street (signalised) 



 

 

17 North Street (159) / Church Street (priority) 

18 Blyton Road (159) / The Little Belt / Front Street (priority) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Appendix C Final Option Packages 

      

• Bus Package 
 
• Walking and Cycling Package 

 
• Rail Package 
 
• Congestion Package 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 
 

�������

��	�
����
�

������
�����

� �����

����
�������

� �	���������

��������
��

���
���

�����������
�

�����������

�����
��
���
�

��� �������	�

��
�� �
��

� 
�����
�����

 ��!��
���

���	��"�

#����

 ����
���

� �����
��

$�����%
���"�

& �
��' "�

( ��������

����������

�
������

����������

���������

����������

) ���* 
������

� �
��
' �� ��

+�"�

���������	�
 ��������
��

�

����
�	���������
��

�

� �������� ������ �	
������

�����
���	����������
��

�

� ���������
���
�

��	�
��	��

� ������� �������	����

�	���� �
��	��
� �������

�
����

$�� ��

 ������

 
 

 
 

 
 

 
 

 
 



 
 

���������

���	�
�������


 ������

�����
�������

�������

� ��������������� ������

� ��������������� � �

 

! ��������

�"��������

��������

�"��������


�#������

�"��������


#���� ������

$ #����

�	�%�&���'��

( ����
)���	�

*����

��#�	����

( ������	�

������+�		� �

� )����  �

,��#�����	�

�������

-� �

���������	
������
�
���������	��
��

� 	���
�����
���	
���������	
���

�

���
���� 	���
��� ������
�����
���

�

� ��	
����
�����
���	
�


�	���������
������������
��

�	�.�	����


#���� �

� ���������� �

����#����������

��/ ��

�������



 

Improved Bus & 
Cycle Routes to 

Town 

Southern 
Extension 

New Bus & Cycle 
Routes to Urban 

Extension 

 
Key 

Access to new 
development 

Improved Lea 
Road Rail Station 

Proposed and existing 
high quality walking 
routes and cycle lanes 
 
Signed walking & cycling 
route 
 

Proposed new bus route 
 
Existing bus route 
 
Improved pedestrian and 
cyclist crossing facilities in 
vicinity of station 
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