

NKDC Neighbourhood Plan Progress Tracker – 12 July 2022

Neighbourhood Plan Area	Stage 1 Initial NP Discussion	Stage 2 Area Designation	Stage 3 Preparing Draft Plan	Stage 4 Regulation 14 (pre-submission consultation)	Stage 5 Regulation 16 (NKDC publicity stage)	Stage 6 Examination	Stage 7 Referendum	Stage 8 'Make' Plan
Bassingham		15/01/15		24/10/16 - 05/12/16	08/03/17 – 26/04/17	03/07/17	28/09/17	23/11/17
Billingham		17/07/15		07/05/17 – 30/06/17	26/02/18 – 09/04/18	01/8/18	07/03/19	25/04/19
Bracebridge Heath		23/10/15		23/01/20 - 08/03/20	12/04/21 – 07/06/21	01/07/21	08/03/22	28/4/22
Brant Broughton and Stragglethorpe								
Branston and Mere		07/04/15		2/12/19 – 27/01/20	19/04/21 - 14/06/21	01/07/21. Completed 18/12/21	TBC – B&M updating docs	
Coleby		01/04/16		13/03/17 - 24/04/17	19/06/17 – 31/07/17	10/10/17	14/12/17	25/01/18
Cranwell								
Dorrington		12/10/18						
Dunston		18/06/15		21/01/16 – 06/03/16	25/04/16 – 06/06/16	01/07/16	03/11/16	15/11/16
Eagle and Swinethorpe		29/06/16						
Evedon and Ewerby								
Heckington								
Hykehams (North & South)		18/09/13		01/02/17 - 15/03/17	22/01/18 - 05/03/18	03/05/18	19/07/18	27/9/18

