

NKDC Neighbourhood Plan Progress Tracker – 19 December 2018

	Stage 1	Stage 2	Stage 3	Stage 4	Stage 5	Stage 6	Stage 7	Stage 8
Neighbourhood Plan Area	Initial NP Discussion	Area Designation	Preparing Draft Plan	Regulation 14 (pre-submission consultation)	Regulation 16 (NKDC publicity stage)	Examination	Referendum	'Make' Plan
Hykehams (North & South)		18/09/13		01/02/17 - 15/03/17	22/01/18 - 05/03/18	Completed 03/05/18	19/07/18	27/9/18
Leadenham								
Leasingham & Roxholm		24/03/17	Submitted for healthcheck					
Metheringham								
Navenby								
Nocton & Potterhanworth		01/05/14		15/09/16 – 31/10/16	28/12/16 – 23/01/17	Completed 21/02/17	08/06/17	13/06/17
Scopwick and Kirkby Green		16/07/18						
Silk Willoughby		18/09/14						
Sleaford and Kirkby La Thorpe		21/06/16						
South Kyme								
Swinderby								
Thorpe-on-the-Hill		11/09/14		Completed 11/11/16 - 24/12/16	03/07/17 – 07/09/17	Completed 14/11/17	22/02/18	06/03/18
Waddington								
Welbourn		11/01/13		16/01/15 – 27/02/15	03/07/15 – 14/08/15	Completed 25/09/15	19/11/15	17/12/15

NKDC Neighbourhood Plan Progress Tracker – 19 December 2018

	Stage 1	Stage 2	Stage 3	Stage 4	Stage 5	Stage 6	Stage 7	Stage 8
Neighbourhood Plan Area	Initial NP Discussion	Area Designation	Preparing Draft Plan	Regulation 14 (pre-submission consultation)	Regulation 16 (NKDC publicity stage)	Examination	Referendum	'Make' Plan
Wilsford								